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Utah State Building Board

Jon M. Huntsman, Jr.
Governor 4110 State Office Building
Salt Lake City, Utah 84114
Phone (801) 538-3018
Fax (801) 538-3267

MEMORANDUM
To: Utah State Building Board
From: F. Keith Stepan
Date: January 30, 2006
Subject: Approval of Minutes of November 30, 2005

Attached for your review and approval are the meeting minutes of the Utah State Building Board
meeting held on November 30, 2005.

FKS:sll

Attachment
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MEETING

November 30, 2005

MINUTES

Utah State Building Board Members in attendance:

Larry Jardine, Chair

Kerry Casaday, Vice-Chair

Steven Bankhead

Katherina Holzhauser

Manuel Torres
Mel Sowerby

Richard Ellis, Ex-Officio

DFCM and Guests in attendance:

Robert Franson
Kenneth Nye

Kent Beers
Shannon Lofgreen
Randa Bezzant
Rex A. Hadley

Bob Arnold

Bill Love

Rick Stock

Barbara Bruno
RoLynne Hendricks
Chris Coutts
Jackie McGill
Michael Wollenzien
Todd Harber

Greg Peay

Kim Wixon

Peggy Grusendorf
Werner Haidenthaller
Brent Peterson
Paul Hacking
Darrell Hart

David Besel

Bob Askerlund

Division of Facilities Construction & Management
Division of Facilities Construction & Management
Division of Facilities Construction & Management
Division of Facilities Construction & Management
Governor’s Office of Planning and Budget

Hill Air Force Base Museum

Hill Aerospace Museum

Hill Aerospace Museum

Architectural Nexus

Herman Miller

VCBO Architecture

MHTN Architects

Spectrum Engineers

USOR

Utah Schools for the Deaf and Blind

Department of Corrections

Department of Health

Department of Human Services

Department of Workforce Services

Davis ATC

Uintah Basin ATC

Utah State University

Utah State University

Salt Lake Community College
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Gordon Storrs Salt Lake Community College
Val Peterson Utah Valley State College
Jim Michaelis Utah Valley State College
Kim Wirthlin University of Utah

Mike Perez University of Utah

Randall Funk University of Utah

Mike Benson Snow College

On Wednesday, November 30, 2005, the Utah State Building Board held a regularly
scheduled meeting in W125 of the Utah State Capitol Complex, Salt Lake City, Utah. Chair
Larry Jardine called the meeting to order at 9:05am.

a APPROVAL OF MINUTES OF SEPTEMBER 16 AND OCTOBER 20, 2005........

Chair Jardine sought a motion on the joint meeting minutes of September 16, 2005,
between the Building Board and Utah State Board of Regents.

MOTION: Motion to approve the joint meeting minutes of September 16, 2005,
was made by Vice Chair Kerry Casaday. The motion was seconded by
Katherina Holzhauser and passed unanimously.

MOTION:  Steve Bankhead moved to approve the meeting minutes of October 20,
2005. The motion was seconded by Vice Chair Kerry Casaday and
passed unanimously.

Chair Jardine excused D’Arcy Dixon Pignanelli and Representative Gregg Buxton from the
meeting.

Keith Stepan introduced Robert Franson as the new Assistant Director over construction for
DFCM. He will oversee the capital development and capital improvement sections in
DFCM. He comes from the Department of Natural Resources and has an extensive
background in construction.

Kenneth Nye will remain as the Director of Government Affairs. He will continue to work on
the legislative efforts with the Building Board and special projects. Kent Beers will be the
Director over Planning and Development. He will help to appropriate the funding for capital
development and capital improvement projects.

a FIVE YEAR BUILDING PLAN . ..ottt

DFCM recommended the Five-Year Plan for the Board’s consideration and approval. The
projects included were listed with the distributed materials. State law requires the Building
Board to update its’ five-year plan for inclusion in the Five-Year Building Program
publication. Since the Board has not heard all of the requested projects, DFCM developed
a proposed five-year plan for consideration by the Board.
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Kent Beers reviewed the first two years of the proposed plan, which consist of the priority
list approved by the Board in October and are split between the first two years. Projects
not yet heard by the Board were shown beginning in FY2009 and were identified as new
projects. The new projects were listed alphabetically by agency and institution, and in
accordance with the priority listed by the agency with consideration of DFCM’s
understanding of projects coming forward.

The new projects not yet reviewed by the Board this year did not have detailed programs
and budget amounts developed increasing the likelihood that the amounts will change in
the future. DFCM will conduct a more comprehensive analysis of each project as they
approach construction.

The increased state O&M was listed for projects ranked and reviewed by the Board this
year. The estimated O&M costs for requests from higher education institutions were
determined using the standard formula adopted by the Building Board and the Board of
Regents in 2003.

The current funding requirements for capital improvements were listed each year at 1.1% of
the replacement cost based upon this year’s replacement cost, as well as a statement of
support for the Capitol building renovation.

Mr. Beers referred to the five-year plan and noted an error in transposing information
between Weber State University and the Unified Lab. A corrected document was
distributed.

Mr. Beers noted adjustments may be made to the projects and locations presented by the
Department of Corrections due to the Draper Prison study and the Gunnison facility
reaching its capacity. Itis important to note that an additional 200-300 inmates are retained
each year and will continue to accrue as the population in Utah increases.

Kenneth Nye addressed the O&M aspects of the five-year plan. DFCM has not been able
to fully finalize the O&M estimates for the higher education projects. Adjustments have
also been made to the Fuel and Power component of the Higher Education O&M costs, as
well as the model the Board previously approved to estimate the O&M for higher education.
In situations where the project will either replace the existing space or renovate existing
space, the model included cost estimates of a new building minus the current budget.
DFCM has been unable to incorporate the current budget levels into the model, and the
adjustment may have an impact on the numbers. DFCM anticipated meeting with UAPPA
to further discuss the adjustments. DFCM requested leeway to adjust the O&M estimates
based on the discussion and feedback received.

Chair Jardine sought a motion on the five-year plan and endorsement of the State Capitol
statement.
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MOTION:  Steve Bankhead moved to adopt the five-year plan allowing leeway to
DFCM to provide adjustments and endorse the statement pertaining to
the State Capitol. The motion was seconded by Katherina Holzhauser
and passed unanimously.

Katherina Holzhauser requested DFCM start capturing the projected rankings compared to
the realistic rankings for capital funds and O&M in order to better enable the Board for next
year’s priorities. Keith Stepan noted DFCM has prepared a report to track past forecasts,
along with project status of previously approved projects. This information will be provided
to the Board prior to the legislative session.

a ECONOMIC DEVELOPMENT PROJECTS ..ot

This year DFCM received a few requests for facilities potentially requiring state funding, but
that did not fit the typical state funded project request due to their primary purpose being
economic development rather than servicing a traditional state program. Discussions were
held with the Board to separate the projects from the other prioritizations, but to still obtain
awareness and provide support. Kenneth Nye noted three options for the Board to
consider when providing action for the requests including not taking an action, forwarding
the project to the Legislature without a recommendation, and forwarding the request to the
Legislature with an expression of support. The USTAR project potentially may receive
state financial support without competing with the Board’s priority list.

The USTAR proposal has been led primarily by the business community with Scott
Anderson acting as a lead on the initiative. He is the President and CEO of Zion’s Bank
and the Chair of the Economic Development Corporation of Utah. Mr. Anderson presented
the Utah Science Technology and Research Initiative as an innovative, aggressive, far
reaching effort to bolster Utah’s economy with high paying jobs to keep the state vibrant
and competitive. The initiative was developed over 24 months and is supported by several
business leaders and business associations, including the Salt Lake Chamber. The
initiative’s necessity is driven by IT as a driving force in economic development.

The USTAR initiative supporters requested legislative funds to bring world class research
teams to the University of Utah and Utah State University to target research in disciplines
where Utah has a competitive advantage to develop a multi-billion dollar market. These
teams will develop their products and services and commercialize them through five
innovation technology centers developed in southern Utah, Utah County, South Salt Lake,
Northern Utah, and in the Uintah Basin.

The proposal requires one time support of $250 million for infrastructure over the life of the
project and an additional $170 million for research facilities at the University of Utah and
Utah State University campuses. Approximately $25 million was requested annually to
support research teams at both campuses, as well as $3 million ongoing funds to support
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the business innovation centers, and $3 million to support the commercialization of the
developed technology. With Utah’s unique assets and the genealogical database, they felt
there was nowhere better to exploit the rich potential of the scientific disciplines to
potentially lead to multi-billion dollar markets.

Mr. Anderson acknowledged the significant cost of USTAR, but felt the return over the next
30 years would be significant as well. He estimated $4.9 billion in new money will be
obtained by the research universities in federal and private grants supporting the research,
and approximately 422 new companies will be established. The competitive market will
promote economic growth and create jobs. He encouraged the Board to support USTAR
for the economic well being of the state.

Dr. Loris Betz, University of Utah, and Dr. Brent Miller, Utah State University, provided their
perspective on USTAR and the impact on their respective universities. Dr. Betz stated
Utah had very significant advantages in terms of economic development aspects and tools
for the technological revolution. USTAR would provide additional funding to accelerate
discovery and payoff, with the University of Utah focusing on human genetics.

USTAR would allow the University to recruit world class scientists to form approximately 30
research innovation teams. The teams would be headed by a senior scientist with a proven
track record and the likelihood to bring significant funding with them to accelerate the
program. Each team would ultimately have 50 employees and would require 10,000sf in
new space. The U of U’s preliminary planning proposed five floors designed to maximize
interdisciplinary collaboration amongst the team, and allow individual and collaborative
work. The prospective building site would be located near the health sciences and
engineering complexes. The 260,000gsf is estimated to cost $130 million, which can be
partially attributed to the rising costs of steel and concrete and the utilities being at their
current capacity.

Dr. Betz concluded the University of Utah is well positioned to support the USTAR initiative
to help accelerate the state’s economic growth.

Dr. Miller described Utah State University’s project where they have also burgeoned to
becoming more enterprise oriented to foster economic development. To allow their staff to
thrive, USU has permitted patents to count toward faculty promotion and tenure, and
increased the royalty on inventions to half for inventors. USU is also expanding their
innovation campus from 38 acres to 150 acres. Several changes have also been made on
campus in order to identify unique areas of strength to include micro biotechnology,
advanced nutritional research and infectious disease. USU’s initial discussions to
incorporate USTAR have focused on the Bio-Innovations Research Institute. A recent
feasibility study identified a site plan for the wet lab research facility to be housed. The cost
for is approximated at $400 to $500/gsf.
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Dr. Miller stated USU supported the USTAR initiative to aid them in creating new
technology innovations to become the basis for new companies to provide well paying jobs
and tax revenues for the citizens of Utah.

Lane Beattie, President of the Salt Lake Chamber, felt the USTAR project was very
important from an economic standpoint. Trends have shown most economically viable
regions in this country are tied to research institutions. He requested the Board’'s
endorsement of a program they believed they could fund, and hoped to present proposals
to the Legislature excluding state dollars.

Katherina Holzhauser recognized the importance of being able to obtain qualified
employees and supported the program. She asked if opportunities to use Research Park in
the interim were being considered. Dr. Betz responded the Legislature gave $4 million to
the USTAR initiative last year to begin to recruit the innovation teams. The teams are
currently being recruited and will be located in temporary space until major buildings can be
provided.

MOTION:  Steve Bankhead moved to recommend the USTAR initiative to the
Legislature with the Board’s full support. The motion was seconded by
Mel Sowerby and passed unanimously.

Keith Stepan offered DFCM’s support and service to those involved in the USTAR initiative.

Kenneth Nye anticipated the Board may want to include a statement in the Five-Year Book
regarding the USTAR initiative and asked for direction. Steve Bankhead suggested
including a general statement with no restrictions as to if it should compete with the Board'’s
priority list.

Retired General Rex Hadley presented a state fund request on behalf of the Hill Air Force
Base Museum expansion. The current, original museum was funded initially by the State
and built on leased property from the Air Force. The Foundation Board is composed of 24
people and is a 501(c)(3) organization that exists solely to support Hill Aerospace Museum.
A staff of five Air Force employees and 130 volunteers run the day-to-day operations.

The Secretary of the Air Force authorized 11 field museums in 1982. Currently there are
only four viable and functioning museums, and Utah is fortunate to have one of those
functioning museums. Governor Bangerter authorized a study in 1987 to determine the
requirements of the museum and at that time it was recommended. In 1988 the Legislature
appropriated $3.7 million for the seed money to build the 53,000sf museum. After the
museum was built in 1991, the Board was determined to find historical aircraft for the
museum and have since recovered four airplanes including a P38 for $400,000, a P40 for
$250,000, a P51 for $230,000, and a P24 is being completed at a cost of $600,000. All
totaled, they have paid $1.5 million for the aircraft which came from the private sector. A
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recent extension of the Fighter Gallery allowed all fighters to be located inside the 74,000sf
facility.

Since opening in 1987, approximately 2.5 million visitors have signed their register. An
estimated 200,000 guests visit the museum, with 46% of the visitors being from out of
state. They are working with the Office of Tourism and are going to expand their annual
attendance to 300,000 visitors by 2007. Unfortunately the existing infrastructure was built
to accommodate 150,000 people, and it is a struggle to handle the 200,000 visitors.

Other problems with the infrastructure include limitations on maintaining the outside aircraft
which causes deterioration and corrosion of the structural members of the airplanes.
Without the ability to properly maintain the airplanes, they may collapse. The museum is
also denying some aircraft because of space limitations.

A desire of the Foundation Board is to enlarge the Aerospace Center of Education and are
they in the process of working with six school districts surrounding Hill Air Force Base. Two
workshops have been held so far and they are excited to partnership with the Foundation
on the educational center. They hope to provide students hands on learning with
simulators and other training aids.

The original study done in 1987 indicated the need for a restoration area which is still
needed to maintain the aircraft to museum quality. The currently rent a hanger at Ogden
Airport at the cost of $500 a month which is a strain on their budget.

General Hadley presented an overview of their present facility. The new 144,000sf
building will house the Aerospace Education, a 300 seat theatre auditorium, expanded
classrooms, and a restoration area. The building will also house the simulator laboratories
and a mezzanine area. The cost of the expansion would be approximately $14 million.
They requested $7 million and will match the other $7 million with the hopes to start
construction in October of 2006. If Hill Air Force Base is ever closed, all 36 acres and the
assets will revert back to the State.

MOTION: Manuel Torres moved to support the recommendation to request the
money from the Legislature for the Hill Air Force Base Museum. The
motion was seconded by Vice Chair Kerry Casaday and passed
unanimously.

a UTAH VALLEY STATE COLLEGE MASTER PLAN. ...t

Val Peterson, Vice President for Administration and External Affairs, and Jim Michaelis,
Associate Vice President for Facilities and Planning, were present to provide a presentation
on the master plan. Mr. Peterson stated they have visited with various community entities
to develop a revised master plan which ties into the modernist architecture originally
developed with the campus.
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Jim Michaelis stated the master plan had not been updated for at least ten years and they
wanted to examine how the Digital Learning Center would work in relation to the campus.
Additions to the Business Building and Science Building, planned parking structures, a new
center for the performing arts as well as additional classroom buildings were included in the
five-year plan.

Mr. Peterson added other key features included the development of two enhanced
entrances, including one for business and one for public. The development of a campus
park atmosphere was also included by using some campus improvement money. The
pedestrian, vehicular and indoor circulation of the campus was also addressed.

As transportation issues increase in Utah and Utah County, I-15 is constantly under study.
To alleviate some of the congestion, UVSC would attempt to tie the west campus to the
east campus, and provide a connection between 800 South and I-15. A pedestrian
overpass would enable the lights at the intersection to work more efficiently.

Mr. Peterson thanked Gould Evans Architects and DFCM for aiding them in working
through the master plan process.

Steve Bankhead questioned the capacity of UVSC if their plan came to fruition. Mr.
Peterson responded that with the build-out of this campus, approximately 28,000 students
could be accommodated on the central site. The master plan also recommends two
satellite campuses in the north and south ends of Utah County which has long been a part
of the higher education master plan. With the satellite campuses, approximately 40,000
students could be accommodated. The projected growth over the next 20 years is
estimated to be approximately 40,000 students. Utah is experiencing a decline in higher
education students, but the need to educate the students within the system remains.
UVSC is also attempting to obtain accreditation as a university which is included in the
master plan objectives.

MOTION: Manuel Torres moved to approve the UVSC master plan as presented.
The motion was seconded by Steve Bankhead and passed
unanimously.

The Board recessed briefly.
d STUDY OF THE FEASIBILITY OF RELOCATING THE DRAPER PRISON..........

Kenneth Nye distributed the executive summary of the Draper Prison study. The prison
study was requested by the Governor and was funded by the Legislature last session with
the objective of looking at whether it would be economically feasible to relocate the Prison
from Draper by looking at the value of the property for using it for alternative uses versus
the cost of relocation. DFCM was charged with leading the study which was conducted by
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Wikstrom Economic and Planning Consultants. The property had a strong appraisal and
A/E components when looking at the cost and value of the property.

The study looked at the relocation of the entire prison, as well as just a portion of the
property. The findings of the study for the value of the property ranged from $51 million to
$93 million depending on the use of the property and whether it was sold to a private
developer immediately or held by the state as an investment to be sold as development
pods over time. The mixed use development was the desire of both Draper City and the
state when using it as an economic development tool. Mixed use has a lower value than
residential development. The investment value to the state is higher than market value to a
developer because of the lower return on money that is required by the state.

The study also examined the value of the water shares here and the benefit to Draper City
if the property were sold and developed. This is additional tax revenue to the city net the
additional costs for servicing the developed property over a 20 year period.

The total benefits from the relocation ranged from $66 million to $108 million, but the costs
of relocating were substantially greater. The biggest component was construction costs
which were estimated in three different ways by the consultants. The value reflected was
the middle value of those three estimates, but was closer to the lower estimate. This option
would provide for a new location with all the infrastructure and buildings required to house
the 4000 inmates currently in Draper. Demolition for the current site was estimated at $6.6
million.

The consultants also looked at the operating impact of relocating the Prison and identified
several locations around the state for potential relocation. There was an increase in cost
due to prisoners not requiring services in the Salt Lake area being transferred to Gunnison
and county jails. A large proportion of the Draper population has health demands for
normal medical care, mental health problems, drug treatment or sex offender treatment.
Those inmates have a much greater demand to be seen by professionals generally not
available in rural areas. The Draper prisoners also have a greater degree of court
appearance along the Wasatch Front. Relocating these prisoners from the Wasatch Front
increase their transportation costs for appointments and appearances.

The analysis determined the net cost to the state to relocate the prison would range from
$352 million to $395 million depending on location and sell option. Those costs average a
net cost of $372 million. Based on that analysis, the Governor recently indicated he did not
anticipate moving the prison in the foreseeable future based on the cost.

The study concluded it was not feasible to relocate the prison and the state should retain
the excess property to gain the greatest benefit to the state. The state should also pursue
a strategic master planning of the property to determine how to obtain the greatest benefit.
The planning process is anticipated to begin over the next year and will look at the state’s
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needs for its own purposes, as well as opportunities to use the property for economic
development.

An open house was held on November 30 to discuss the issue with the public. The study
would be finalized after the public comment period.

Kenneth Nye stated the full study, as well as a condensed narrative of the study, is
available on the DFCM website.

a LONG TERM LEASE REQUEST FOR THE STATE TAX COMMISSION WITH
DAVIS COUNTY Lo

Alyn Lunceford requested the Board authorize DFCM to proceed with the negotiations and
completion of a long term lease with Davis County. This lease would be built in the area of
the current Courts building, Youth Detention Facility, and the County Jail in Farmington,
and would house the Division of Motor Vehicles of the Tax Commission.

The county has expressed an interest in building a facility to the standards and
specifications required by the Tax Commission to deliver the program. They have agreed
to a 20 year lease term where the lease rate is based on the actual cost of construction and
financing of the building, along with a nominal rate of return on the county-owned property.
The facility will be a two story structure with the Division of Motor Vehicles occupying the
first floor and the Davis County Attorney’s Office occupying the second floor.

Chair Jardine asked how the $20 to $25 per square foot compared to other leases. Mr.
Lunceford responded it was comparable or below market for a full service lease in the area.
The lease rates across the state have been on a very predictable path over the last few
years and have been increasing by 2.5 to 3% each year. The lease rate is competitive to
lock the portion of the lease into a fixed rate for 20 years.

Mel Sowerby asked how DFCM came up with the $20 - $25 per square foot lease rate. Mr.
Lunceford responded Davis County will be issuing a lease revenue bond for the
construction of the facility based on the estimated cost for construction of the building. All
factors have been taken into consideration and they believe that is a fair estimate of the
rate; however, the actual rate will be the actual cost of repayment of the bond for the space
occupied by the state.

MOTION: Manuel Torres moved to accept the long term lease request for the
State Tax Commission, Department of Motor Vehicles. The motion was
seconded by Katherina Holzhauser and passed unanimously.

a ADMINISTRATIVE REPORTS OF THE UNIVERSITY OF UTAH AND UTAH
STATE UNIVERSITY oo
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Randall Funk, University of Utah, provided the administrative report for the period of
October 7 to November 11, 2005. There were three new design agreements, one
programming agreement and three study agreements. One remodeling contract was
awarded, along with one site improvement contract. New funds were added to the
contingency fund for FY05 and FY06 delegated projects.

MOTION:  Steve Bankhead moved to approve the administrative report for the
University of Utah. The motion was seconded by Katherina Holzhauser
and passed unanimously.

Darrell Hart, Utah State University, introduced David Bessell as the new Director of Design
and Construction for the University.

Mr. Hart provided the administrative report for October 5 to November 9, 2005. One
professional contract was issued and five construction contracts issued for the period due
to some furnaces and windows needing replacement in the Family Student Housing area.
There were 55 projects currently delegated with 16 of those being complete or substantially
complete, 20 under construction, 11 under design and/or study, and eight pending.

MOTION: Manuel Torres moved to approve the administrative report for Utah
State University. The motion was seconded by Mel Sowerby and
passed unanimously.

a ADMINISTRATIVE REPORTS FOR DFCM .....coiiiiiiiiiieeceeee e

Keith Stepan presented the administrative report which indicated 17 new A/E agreements
had developed and 31 new construction contracts were initiated. Some project reserve
funds were used for the Springville Fish Hatchery Tank Replacement due to the contract
bidding over budget. Some project reserve funds were used for the Meadow UDOT
Maintenance Station Addition due to the contract being bid over budget.

As DFCM realizes increasing construction costs, it is also more difficult to entice bidders for
construction projects. This will be the last year DFCM will have excess contingency funds
to fund DFCM or be reallocated by the Legislature.

d 2006 BUILDING BOARD MEETING SCHEDULE .......coiiiiiiiiiicceeee
Kenneth Nye presented the proposed Building Board schedule for 2006 recognizing the
Board may wish to change some meetings at a later date. Some dates were changed to
accommodate the legislative process, capital improvement projects, and holidays.

a ADJOURNMENT ...ttt e e e e e et e e e e e e e s e s b e e e aaeeeeseaannnnees

Keith Stepan requested two members serve on the selection committee for the University
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of Utah West Wing Hospital Project. Chair Larry Jardine and Steve Bankhead volunteered
for the selection committee.

MOTION: Katherina Holzhauser moved to adjourn at 11:30am.
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Jon M. Huntsman, Jr.
Governor 4110 State Office Building
Salt Lake City, Utah 84114
Phone (801) 538-3018
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MEMORANDUM
To: Utah State Building Board
From: F. Keith Stepan
Date: January 30, 2006
Subject: Legislative Update

DFCM will discuss the status of budget actions and legislation that have occurred or are
anticipated. Those that were known at the time this memo was prepared are summarized below.
A review of the Governor’s recommendations is included under each budget section.

Budget Process:

Last year the Legislature initiated a revised budget process that is being continued this session.
This involves the adoption of a base budget at the beginning of the session. The base budget is
usually the budget that was approved for the current fiscal year. The process allows for
adjustments to be made to the base budget where clear consensus exists. This year, the base
budget is contained in SB 1 which passed the Legislature on January 19. These budgets may
then be adjusted, either up or down, in subsequent appropriations acts.

The Capital Facilities and Administrative Services Appropriations Subcommittee held a special
interim meeting on January 10 to address base budgets. The Subcommittee will hold its first
meeting of the legislative session on January 19. The appropriations for DFCM are addressed
under each budget section below.

The Building Board is scheduled to meet with the subcommittee on Monday January 30 which is
the same day as the Board meeting. That meeting is scheduled from 2:00 to 5:00 in room W025
of the West Office Building on Capitol Hill.

Revenue Estimates:

The amount of one-time funding that can be allocated in the 2006 legislative session is projected
to be $460 million. Of this, $106 million is the actual surplus for FY2005 and the balance is the
projected surplus for the current year.

Ongoing state tax revenue for FY2007 is projected to be $578 million higher than was
appropriated for FY2006. This includes $344 million of growth in FY2006 plus $230 million of
growth expected in FY2007. There are also some minor adjustments to arrive at this total.



Capital Development:

Governor Huntsman released his budget recommendations in mid-December. A comparison of
his capital budget recommendations with the Building Board recommendations is attached.
Governor Huntsman recommended $288,644,300 of state funds for capital projects, including
$62,921,300 for capital improvements. This funding level is significantly higher than was
anticipated when the Board prepared its priority list.

The Governor generally followed the Board’s recommendations by including the Board’s
priorities 1, 2, 3, 4, 6, and 11. He also recommended $50 million each for the Capitol Building
and the USTAR infrastructure. The Board had adopted motions of support for both projects.
Governor Huntsman also recommended that the ABC store projects be funded with general state
funds as opposed to the lease revenue bonds that have historically been used for financing.

SB 1 sets aside $37,698,000 for capital development projects. This is the amount in the ongoing
base budget from FY2006. Specific projects will be identified in subsequent bills and additional
funding is expected.

The Legislative Fiscal Analyst’s capital budget recommendations will not be released until
shortly before the meeting. It is expected that they will be released in time to be discussed with
the Board in the meeting.

Capital Improvement:

Governor Huntsman recommended capital improvement funding at $62,921,300 which is the
amount recommended by the Board. This is based on the 1.1% formula. SB 1 includes capital
improvement funding at this level. The Legislature indicated that the feeling was that they were
going to have to appropriate the $6,759,700 increase so they might as well include it in the first
bill so they did not have to deal with it later. This is one of only five building blocks that were
included in SB 1. It appears possible that some additional funding might be appropriated in
subsequent bills.

Operating Budgets:

Governor Huntsman supported DFCM’s request to restore $1,092,000 of ongoing general funds
to its administration budget. This would replace the Contingency and Project Reserve funds that
have been used the last few years. SB 1 includes DFCM’s base budget at the same level and
funding sources as was appropriated for the current year.

The Legislative Fiscal Analyst has recommended restoration of the $1,092,000 of ongoing
general funds to shift administrative costs away from capital budgets. This will be addressed
further in a committee meeting, currently scheduled for January 23. If approved, this funding
shift will take place in a future appropriations act.

Governor Huntsman and the Legislative Fiscal Analyst have supported DFCM’s Facilities
Management Internal Service Fund request. SB 1 includes the base budget. Revenue increases
and rate changes are expected to be approved in a future bill. This budget is being addressed on
January 19.



Legislation:
Of the legislation that was available at the time this information was prepared, the following bills

appear to have the potential of significantly impacting the Board or DFCM. Legislative actions
taken through January 18 are noted. If no legislative action is noted, the bill has not yet received
any action other than being introduced. Other legislation that comes to light before the Board
meeting will be presented at the meeting.

HB 80 — Energy Savings in State Buildings, Rep. Fred Hunsaker

This bill makes DFCM responsible for administering the State Building Energy Efficiency
Program (SBEEP). This program was administered by the State Energy Office until it was
disbanded by the 2005 Legislature. The Governor then assigned responsibility for SBEEP to
DFCM. This bill provides the following outline for SBEEP.

Purpose of reducing energy consumption and costs

Address both construction as well as the maintenance and management of state facilities

Assist agencies and institutions in their efforts to improve energy efficiency

Analyze energy consumption to identify opportunities for improvement

Establish an advisory group of representatives of agencies and institutions to assist in the

development and implementation of programs

= DFCM to provide the Governor and Legislature with an annual report that identifies
goals and strategies for future improvements as well as detailing strategies and programs
implemented and the savings achieved

= Requires each agency or institution to:

o0 designate a staff member responsible for energy issues

o0 develop and report energy strategies

0 provide energy consumption and cost information to DFCM

HB 80 repeals the current provision for transferring half of net savings from energy projects to
the LeRay McAllister Critical Land Conservation Fund. It also refines the provisions governing
the use of energy savings agreements to finance energy efficiency projects.

The bill also clarifies the Building Board’s responsibility to adopt standards as they relate to
energy efficiency and life cycle costing. It allows the Board to require an entity that benefits
from a capital improvement project to repay those funds from savings resulting from the project.
This provides an additional financing tool for energy projects.

HB 46 — Energy Policy Amendments, Rep. Roger Barrus

This bill establishes the position of State Energy Officer as a member of the Governor’s cabinet.
The duties of this position include proposing quantitative goals for state and local government
energy efficiency programs and assisting DFCM in improving energy efficiency in state
buildings.

It also adopts a state energy policy that state agency actions are to be consistent with. This
policy is summarized below:

= Utah to have adequate, reliable, affordable, sustainable, and clean energy resources



= Promote the prudent development and use of energy resources and infrastructure

= Allow market forces to drive prudent use of energy resources while allowing for
incentives to ensure optimal development and use

= Pursue energy conservation, energy efficiency, and environmental quality

= Streamline state regulatory processes and encourage expedited federal action

= Stable consumer prices that are as low as possible while providing a fair return to
investors

HB 14 — Open Meetings Law Amendments, Rep. Wayne Harper

HB 16 — Revisions to Open and Public Meetings Law, Rep. Glenn Donnelson

SB 9 — Open and Public Meetings Act Revisions, Sen. Parley Hellewell

SB 12 — Electronic Meeting Amendment, Sen. Lyle Hillyard

These bills address a number of issues and concerns regarding the openness and record of
meetings held by governmental bodies. The provisions apply to the Building Board. These bills
are the result of a legislative audit last summer. Some provisions are duplicated in more than one
bill. These bills would result in a number of new requirements as summarized below. All four
bills have been addressed early in the legislative session with HB 14 and HB 16 having already
passed the House and SB 9 and SB 12 having already passed the Senate.

= The definition of meetings covered is clarified to include pre-meetings and workshops

= Limits discussion of items that were not on the published agenda

= A full audio recording would need to be made of both open and closed meetings

= Requires either written minutes or recording of tours and site visits where no actions are
taken

= Strengthens the procedural requirements for holding a closed meeting

= Requires the Board to adopt a rule in place of its current policy for conducting meetings
before the Board may hold an electronic meeting and suggests items to be considered in
this rule

= Requires training for new board members regarding the Open Meetings Law

SB 59 — Purchasing from People with Disabilities Amendments, Sen. Sheldon Killpack

This bill creates a new board and provides a new structure for community rehabilitation
programs. The new board will identify and approve pricing of goods and services produced by
community rehabilitation programs. The bill also clarifies the requirement for state entities to
purchase from these entities subject to quality, price and time considerations and it provides a $5
million annual cap on this purchasing requirement.

FKS:KEN:slI
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Comparison of Building and Governor Recommendations
for 2006 Legislative Session

Building
Board Building
Rank Project Board Governor Notes
Capital Improvement Funding $ 62,921,300 $ 62,921,300
Capital Developments - State Funding:
1 UVSC, Digital Learning Center $ 48,000,000 $ 48,000,000
2 UCAT, UBATC/USU Vernal Campus $ 9,942,000 $ 9,942,000
3 Natural Resources, DWR Midway Fish Hatchery $ 5,000,000 $ 5,000,000
4 Corrections, CUCF North Site Expansion $ 20,000,000 $ 20,000,000
5 Agriculture/ Health/ Public Safety, Unified State Lab $ 41,259,000
6 WSU, Classroom Building/ Chiller Plan $ 24,650,000 $ 24,650,000
7 Courts, St. George Courthouse $ 27,626,000
8 UCAT, DATC Technology/ Manufacturing Building $ 12,975,000
9 Snow, Library/ Classroom Building $ 18,531,000
10 USU, Agriculture Relocation $ 5,000,000
11 Board of Ed., School for the Deaf & Blind - Salt Lake $ 10,760,000 $ 10,760,000
12 Multi-Agency, Richfield Regional Center $ 7,236,000
13 UCAT, MATC North Utah County Land Purchase $ 4,500,000
14 Courts, Ogden Post Office Property Acquisition $ 2,200,000
15 SLCC, S. City Digital Design/ Comm. Ctr. & Stud. Life $ 38,418,000
16 USU, Agricultural Science/ Classroom Building $ 69,542,000
17 UCAT, OWATC Health Technology Building $ 13,992,000
18 Human Services, DJJS Weber Valley Detention Center $ 9,658,000
19 Tax Comm. & Public Safety, Joint Driver License/ DMV $ 11,310,000
20 Dixie, Science Building Addition $ 8,743,000
21 CEU, Fine Arts Complex $ 16,254,000
22 SUU, Science Center Addition $ 18,523,000
23 Board of Ed., Buffmire Rehabilitation Annex $ 8,059,000
Capitol Renovation $ 50,000,000 $ 50,000,000
USTAR Infrastructure $ 50,000,000
HAFB Museum Expansion
ABC, Holladay Store Relocation $ 4,446,000 $ 4,446,000 a
ABC, Kimball Junction Store Remodel/ Expansion $ 1,292,000 $ 1,292,000 a
ABC, Redwood Road Store Remodel/ Expansion $ 1,633,000 $ 1,633,000 a
Total State Funding $ 545,099,300 $ 288,644,300 b
Other Funds:
UofU, College of Pharmacy Building $ 67,823,000 $ 67,823,000 c
UofU, Red Butte Amphitheatre & Rose Garden $ 2,388,000 $ 2,388,000 c
UofU, School of Business Remodel & Addition $ 30,787,000 $ 30,787,000 c
UofU, Student Recreation Center $ 35,000,000 $ 35,000,000 c
Snow, Traditional Building Skills Institution $ 3,500,000 $ 3,500,000 c
National Guard, Camp Williams JLTC Bldg. #4 $ 1,177,000 $ 1,177,000 c
UDOT, Clearfield Maintenance Station $ 1,200,000 $ 1,200,000 d
TOTAL $ 141,875,000 $ 141,875,000
Notes:
a Governor recommended funding these projects with general state funds, while the Building Board
recommended under Other Funds.
b Governor recommended that $117,932,300 of these funds come from the FY2007 budget and
$170,712,000 come from surplus (one-time) FY2006 funds.
c Nonstate funds, ie donations, federal funds, etc.
d Appropriation of restricted state funds



Utah State Building Board

Jon M. Huntsman, Jr.
Governor 4110 State Office Building
Salt Lake City, Utah 84114
Phone (801) 538-3018
Fax (801) 538-3267

MEMORANDUM
To: Utah State Building Board
From: F. Keith Stepan
Date: January 30, 2006
Subject: State Buildings Energy Standard

As previously discussed, the leadership of energy programs for state facilities has been
consolidated in DFCM together with the Building Board in a policy making role. DFCM has
hired Curtis Clark to lead our energy group and provide direction to this effort. Curtis will
provide an overview of the energy programs that are in place or in process.

As part of this effort, DFCM has been developing an updated standard that addresses both energy
efficiency and broader sustainable design concepts. It is expected that this will replace the
current standard for energy efficiency in state buildings. It will also provide a high performance
building rating system for new construction. A framework for this program is attached. This
framework was developed by a task force organized by DFCM. DFCM expresses its
appreciation to those who assisted with this effort.

DFCM is currently distributing this framework in an effort to gain a broader level of input as the
details of the framework are re-organized to fit into state building standard documents.

DFCM will review the proposed standards and rating system with the Board and solicit any
suggestions or concerns the Board may have. DFCM will also set up meetings to provide an
opportunity for a more detailed review and discussion with representatives of state agencies and
institutions.

This input will be considered in preparing the final documents that are expected to be presented
to the Board for approval in its March 15 meeting.

FKS:KEN:sll
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Executive Summary

State buildings are one of the state’s largest energy users with an annual energy cost of
nearly $60 million. State buildings consist of more than 40 million square feet and more
than 3 thousand buildings.

The purpose of the Greening State Buildings through Advanced Energy and
Environmental Design program is to save taxpayer dollars, reduce emissions that
contribute to air pollution and global climate change, promote energy efficiency, water
conservation, aggressively promote use of renewable energy products, and help foster
markets for emerging technologies. It will enhance indoor environment, improve worker
performance and health, and increase average daily attendance as well.

The program establishes a system to standardize energy efficient products. Energy
efficient products will lower the costs through quantity discounts.

The program sets the minimum energy-efficiency design standards for residential,
commercial, and exempt facilities.

The program establishes a high performance building rating system for new construction.
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Definitions

“Agency” is any state agency, board, commission, department, or division that has the
authority to finance the construction or renovation of buildings for use by the state.

“Design Team” is the architect(s), engineer(s), and other professionals responsible for the
building design.

“Energy-Savings Performance Contract” means a contract that provides for the
performance of services for the design, acquisition, financing, installation, testing,
operation, and where appropriate, maintenance and repair, of an identified energy or
water conservation measure or series of measures at one or more locations. Such contract
shall provide that the contractor must incur costs of implementing energy savings
measures, including at least the cost (if any) incurred in making energy audits, acquiring
and installing equipment, and training personnel in exchange for a predetermined share of
the value of the energy savings directly resulting from implementation of such measures
during the term of the contract. Payment to the contractor is contingent upon realizing a
guaranteed stream of future energy and cost savings. All additional savings will accrue to
the State.

“Institution” means the University of Utah, Utah State University, Southern Utah
University, Weber State University, Snow College, Dixie State College of Utah, College
of Eastern Utah, Utah Valley State College, Salt Lake Community College, Utah College
of Applied Technology, and any other university or college which may be established and
maintained by the state.

“Low-Rise Residential Buildings” means single-family houses, multi-family buildings of
three stories or less above grade, and manufactured houses.

“Utility Energy-Efficiency Service Contract” means demand side management services
provided by utility to improve the efficiency of use of the commodity (electricity, gas,
etc.) being distributed. Services can include, but are not limited to, energy efficiency and
renewable energy project auditing, financing, design, installation, operation,
maintenance, and monitoring.

“Life-cycle costs” means the sum of the present values of investment costs, capital costs,
installation costs, energy costs, operating costs, maintenance costs, and disposal costs,
over the lifetime of the project, product, or measure.

“Life-cycle cost-effective” means the life-cycle costs of a product, project, or measure are

estimated to be equal to or less than the base case (i.e., current or standard practice or
product).
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Energy Units and Conversion Factors

Energy use and energy reduction shall be reported with the following units and

conversion factors for each energy type.

Energy Type Reporting Unit Conversion Factor
Coal Short Ton 1000 Btu/pound
Electricity Megawatt Hour 3412 Btu/kilowatt hour
Fuel Oil Thousands of Gallons 138700 Btu/gallon
LPG/Propane Thousands of Gallons | 95500 Btu/gallon
Natural Gas Thousand Cubic Feet 1031 Btu/cubic foot
Purchased Steam | Billion Btu 1000 Btu/pound

Other Billion Btu 1 Btu/Btu

For source reduction projects, such co-generation or on-site renewable energy, source

energy reduction shall be reported with the following conversion factors.

Energy Type Reporting Unit Source Conversion Factor
Electricity Megawatt Hour 11850 Btu/kilowatt hour
Purchased Steam | Billion Btu 1390 Btu/pound

Page 5




Referenced Standards and Codes

ICC 2003 International Energy Conservation Code (IECC). For construction documents
dated January 1, 2007 or after, use ICC 2006 International Energy Conservation Code.

ANSI/ASHRAE Stardard 52.1-1992, Method of Testing General Ventilation Air-
Cleaning Devices for Removal Efficiency by Particle Size

ANSI/ASHRAE Standard 55-2004, Thermal Environmental Conditions for Human
Occupancy

ANSI/ASHRAE Standard 62-2001, Ventilation for Acceptable Indoor Air Quality. For
application for permit dated January 1, 2007 or after, use ANSI/ASHRAE/IESNA
Standard 90.1-2004.

ANSI/ASHRAE/IESNA Standard 90.1-2001, Energy Standard for Buildings Except
Low-Rise Residential Buildings, including Appendix G. For construction documents
dated January 1, 2007 or after, use ANSI/ASHRAE/IESNA Standard 90.1-2004.

[luminating Engineering Society of North America, IESNA Lighting Handbook, 9™
edition.

U.S. Green Building Council, Leadership in Energy & Environmental Design for New &
Major Renovations (LEED-NC), Version 2.2.

Utah Rule R23-6. Value Engineering and Life Cycle Costing of State Owned Facilities
Rules and Regulations.
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Financing Mechanism

DFCM shall invest, where life-cycle cost-effective, energy efficiency measures, water
conservation measures, and site renewable energy initiative. DFCM shall use funding
opportunities from partners:

State Building Board

Petroleum Violation Escrow Fund

Utility Energy-Efficiency Service Contract

Energy-Savings Performance Contract

US Department of Energy, State Energy Program

US Department of Energy, Energy Efficiency Public Building Program
Other private financing programs

DFCM shall engage an agreement with the agencies and institutions to recover utility
cost savings from utility bills.
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Energy Efficient Products

Design team shall select, where life-cycle cost-effective, products that are in the upper 25
percent range of the energy efficiency rating. Energy efficient products include:

heating and cooling equipment

motors

lighting fixtures, compact fluorescent light bulbs, exit signs
windows, doors and skylights

roof products

food service equipment

transformers

office equipment

electronics

appliances

Exceptions:

1y
2)

3)

Energy efficient products that have been stipulated as life-cycle cost-effective by
DFCM.

ENERGY STAR® products that are certified and labeled through the US
Environmental Protection Agency.

Energy Efficient Products listed items on General Service Administration, GSA
Advantage website. “Energy Efficient Products” mean items that meets Federal
Energy Management Program (FEMP) energy efficiency levels as required by the
Federal Acquisition Regulation (FAR) Subpart 23.203, Executive Order 13123,
and Executive Order 13221

Energy Efficient Products Submittal

O

Design team shall submit letter confirming that life-cycle cost-effective, energy-

efficient products have been selected.
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Energy Design Standards

Buildings except Low-Rise Residential Buildings

Design team shall design facilities according to Standard 90.1 for mandatory
requirements and either the prescriptive, simplified or energy-cost-budget methods.

Building Envelope Prescriptive Method. Design team shall design an integrated system
of building envelope components to reduce the envelope performance factor by 10
percent to what is required by Standard 90.1.

Interior Lighting System Prescriptive Method. Design team shall design the interior
lighting system to reduce the interior lighting power density by 10 percent to what is
required by Standard 90.1 using either the whole-building or space-by-space methods of
Standard 90.1.

Mechanical Systems Simplified Method. Design team shall design the HVAC system
type to meet Standard 90.1 requirements.

Energy-Cost-Budget Method (Optional). Design team shall design the building to save
20 percent of the annual energy cost using the energy-cost-budget method. The energy-
cost-budget method is an optional method to the prescriptive or simplified methods.

Low-Rise Residential Buildings

Design team shall design facilities according to International Energy Conservation Code
for mandatory requirements and either the component or system analysis methods.

Building Envelope. Design team shall design the building envelope to meet the envelope
performance factor by 10 percent using the building envelope component performance
approach.

System Analysis (Optional). Design team shall design the building to save 20 percent of
the annual energy use according to system analysis method.

Energy Standard for Industrial, Laboratory, Research, and Other
Energy-Intensive Facilities

Through life-cycle cost-effective energy measures, design team of new industrial,
laboratory, research, and other energy-intensive facilities or processes shall reduce energy
use by 10 percent over standard practice.
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Energy Design Standards Submittals

O Design team shall submit the Envelope Compliance Certificate declaring the
building envelope meets Standard 90.1 requirements using DOE Comcheck software or
Appendix C. The certificate shall show the envelope is 10 percent better than Code.

O Design team shall submit the Lighting and Power Certificate declaring the
lighting and power system meet Standard 90.1 requirements using DOE Comcheck
software. The certificate shall show the lighting power is 10 percent better than Code.

O Design team shall submit the Mechanical Certificate declaring the mechanical
systems meet Standard 90.1 requirements using DOE Comcheck software.

O Design team shall submit the Energy-Cost-Budget report from the Standard 90.1
User Manual. The form shall show annual energy cost is 20 percent better than Code.

O Design team shall submit the Envelope Compliance Certificate declaring the

building envelope meets IECC requirements using DOE Rescheck software. The
certificate shall show the envelope is 10 percent better than Code.
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High Performance Building Rating System for New
Construction

Agencies and institutions have an opportunity to build new building and renovate existing

building to new high performance building design standards. It is prudent selection of

products, projects, or measures comprise an integrated solution, so that operation of the

facility, energy use and other criteria may be maximized. The goals of this standard are:
e Energy efficient

Healthy

Comfortable

Well designed lighting system with improved visual acuity

Properly designed ventilation and air-conditioning systems

Preventative maintenance program

Improve worker productivity

Reduce noise

Water efficient

Reduce global greenhouse gases

Conserve our natural resources

Improve utilization of financial, human and material resources

Reduce owning and management costs

Increase use of recycled materials

Recommission building on scheduled bases

e Close the loop between design and maintenance

A building complies with this standard if it meets all the prerequisites requirements and
scores with 20 points or more.

US Green Building Council’s LEED™ Rating System

Green Building Standard and US Green Building Council’s (USGBC) LEED™ Rating
System are similar, but they are not interchangeable. Green Building Standard is
specifically designed for State buildings in the State of Utah. LEED™ Rating System is a
nationally recognized program. Agencies and institutions who wish to attain LEED™
certification must do so independently. USGBC has excellent reference materials and is a
leader for promoting “green buildings.”

Design and Technology Charrette

DFCM shall conduct a Design and Technology Charrette with the design team to review
the requirements of the standard and strive for an integrated design of energy efficiency
and environmental measures. In addition, the charrette shall also consider sustainable site
design including:
e Natural shade to reduce heat island effect from parking lots and landscaping
areas.
e Shielded or reduced parking and fagade lighting to reduce night sky pollution.
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e Reuse of existing building to conserve our resources.

e Avoiding sewer and waterway contamination.

e Use local building materials and products to support local economy and reduce
the environmental impacts from transportation.

e Encourage the use of public transportation.

e Protect wet-lands and green spaces.

e Provide recycling center.

Prerequisites

Fundamental Building Systems Commissioning. DFCM shall engage a
Commissioning Agent that is not an individual directly responsible for project design on
each new building construction project. Commissioning Agent shall ensure that
fundamental building components are installed and calibrated to operate as intended.

Life-Cycle Cost Analysis. Design team shall use life-cycle cost analysis in making
decisions about their investments in products, services, construction, and other projects to
lower the State Government’s costs and to reduce energy and water consumption.

CFC Reduction in HVAC and Refrigeration Equipment. Design team shall select
HVAC and refrigeration equipment without chlorofluorocarbons (CFC) based
refrigerants.

Ventilation Systems. Design team shall provide mechanical ventilation system according
to Standard 62. Mechanical ventilation system shall have the capability to operate
continuously during occupancy and designed not to be easily shut-down or otherwise
defeated, such as blocked registers.

Drainage Systems. Design team shall design surface grades, storm drainage system, and
HVAC and other systems to avoid accumulation of standing water around or in the
building.

Landscape and Irrigation Systems. Design team shall design landscape and irrigation
systems according to DFCM Guidelines for Landscape & Irrigation Standard.

Fundamental Lighting Design. Design team shall design the lighting system according
to IESNA Lighting Handbook.

Mold Prevention during Construction. Contractor shall ensure porous type building
materials, such as wood, insulation, paper, and fabric, is kept dry to prevent the growth of
mold and bacteria. Materials that have been affected by mold shall be abated or replaced.
Building insulation that is damp or wet for 72 hours shall be replaced.

Filtration Media Replacement before Occupancy. Contractor shall ensure that
filtration media is replaced before occupancy.
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Thermal Comfort. Design team shall ensure that thermal comfort requirements are meet
according to Standard 55.

Exceptions:
1) Winter humidification is not required,
2) Summer dehumidification is not required, and
3) Upper temperature limit in natural ventilated buildings is not required.

Small Buildings Prescriptive Energy Option. For nonresidential buildings with 3 floors
or less and 75,000 square feet or less, design team shall design building envelope,
lighting system, HVAC system, and Service Water Heating system according to the
recommended performance levels shown in Tables 1 through 4 in compliance with

Standard 90.1.

Table 1 — Small Buildings Prescription Energy Option: Building Envelope

Category Component Recommendation
Roof Insulation entirely above deck R-20 c.i.
Metal building R-13 +R-19
Attic and other R-38
Single rafter (insulated flat or vaulted ceilings) | R-38 + R-5 c.i.
Built-up roofing surface Energy-Star rated
Walls Mass (HC > 7 Btu/ft2) Y R-11.4c.i.
Metal building R-13+R-13
Steel framed R-13+R-7.5 c.i.
Wood frame and other R-13 +R-3.8 c.i.
Below-grade walls R-7.5c.i.
Floors Mass R-10.4 c.i.
Steel framed: R-30
Wood framed and other R-30
Slab Unheated None™
Heated R-10 for 36 in.
Doors Swinging U-0.70
Non-swinging U-0.50
Vertical Glazing | Window-to-wall ratio (WWR) 40% maximum
Overall thermal transmittance U-0.42
Shading Coefficient SC-0.40 ¥
Exterior sun control (S, E, W only) Projection factor 0.5
Low-e coating Emittance < 0.05
Orientation (Anortn * SChorth + Asouth * SChortn) > (Acast * SCeast + Awest * SCuest)
Skylight Percent of roof area 3% maximum
Overall thermal transmittance U-0.69
Overall solar heat gain coefficient SC-0.42

U Fully grouted CMU walls or 6 inch concrete walls qualify for a mass wall.

@ R-10 for 24 in. located in counties of Box Elder, Cache, Carbon, Daggett, Duchesne, Morgan, Rich,
Summit, Uintah, and Wasatch.
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) SC-0.44 for glazing located on the street side of the street level with continuous overhang with projection
factor of 0.5 (S, E, W only).

Table 2 — Small Buildings Prescription Energy Option: Lighting

Category Component Recommendation

Interior Lighting power density (LPD) 10% Savings

Lighting Premium T8 lamps > 3100 Lumens
Premium T8 ballasts BF <0.8

Window daylighting controls

Dim within 12 ft of windows

Skylight daylighting controls

Dim within 8 ft of skylight

Occupancy sensors

Auto-off in non-24 hour rooms

Ceiling reflectance

80%

Wall and partitions reflectance

70%

High or low bay lighting

High or low bay T5"" fixtures

O In semi-heated or unheated spaces, use pulse start metal halide.

Table 3 — Small Buildings Prescription Energy Option: HVAC

Category Component Recommendation
HVAC Air Conditioner (< 65,000 Btu/hr) 15 SEER
Air Conditioner (> 65,000 Btu/hr and < 135,000 | 11.0 EER and 11.4 IPLV
Btu/hr)
Air Conditioner (> 135,000 Btu/hr and < 10.8 EER and 11.2 IPLV
240,000 Btu/hr)
Air Conditioner (> 240,000 Btu/hr) 10.0 EER and 10.4 IPLV
Air Conditioner Water or Evaporatively Cooled | 14.0 EER
Heat Pumps (< 65,000 Btu/hr) 13 SEER (Cooling)
8.0 HSPF (Heating, Split System)
7.5 HSPF (Heating, Single System)
Heat Pumps (> 65,000 Btu/hr and < 135,000 11.0 EER and 11.4 IPLV (Cooling)
Btu/hr) 3.4 COP (Heating, 47° OSA)
2.4 COP (Heating, 17° OSA)
Heat Pumps (> 135,000 Btu/hr and < 240,000 10.8 EER and 11.2 IPLV
Btu/hr)
Heat Pumps (> 240,000 Btu/hr) 10.0 EER and 10.4 IPLV
Air Conditioner Water or Evaporatively Cooled | 14.0 EER
Water-source heat pump 14.0 EER (Cooling)
4.6 COP (Heating)
Semi-cooled spaces Direct or Indirect Evaporative
Cooling (< 25,000 cfm)
Gas furnace (< 225,000 Btu) 80% AFUE or E; (Single Package
AC)
90% AFUE or E, (Split AC)
Gas furnace (> 225,000 Btu) 80% E,
Boiler Hot Water Boiler (< 300,000 Btu) 90% AFUE
Motors All pump and fan motors (= 1 hp) NEMA Premium Efficiency Motors
Economizer Air conditioners and heat pumps (single Cooling capacity > 54,000 Btu
package)
Ventilation Outdoor air dampers Motorized control
Duct Friction rate 0.08 in. w.c. per 100 feet

Sealing

Sealing class B

Insulation level

R-6
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Service Water Gas storage 90% E,

Heating Gas instantaneous 0.81 EF or 81% E,
Electric storage 12 kW EF >0.99 — 0.0012 x Volume
Pipe insulation 1 in. (diameter < 1.5 in.)

1.5 in. (diameter > 1.5 in.)

Table 4 — Small Buildings Prescription Energy Option: Service Water Heating

Category Component Recommendation
Service Water Gas storage 90% E;
Heating Gas instantaneous 0.81 EF or 81% E,
Electric storage 12 kW EF >0.99 — 0.0012 x Volume
Pipe insulation 1 in. (diameter < 1.5 in.)
1.5 in. (diameter > 1.5 in.)

Energy Performance Option. Design team shall select an integrated system of
components to reduce source energy use what is required by Standard 90.1.

DFCM shall engage an Energy Specialist with 3 years of experience with hourly energy
modeling. Energy specialist shall perform the energy analysis according to Appendix G
of Standard 90.1. Energy Specialist shall prepare report according to DFCM template and
shall specify which energy efficiency measure should be commissioned. Energy
Specialist shall consider reducing energy use in each major categories: 1) lighting, 2)
cooling, 3) heating, 4) pumps/cooling tower, 5) internal loads, and 6) external loads.
Energy specialist should also consider the following technologies:

Daylighting

Natural ventilation

Evaporative cooling

Demand-controlled ventilation using CO; or occupancy sensors
Green roof

Ground source heat pumps

Spectrally selective glazings

Underfloor air distribution

Radiant cold beam system

Displacement ventilation system

Commissioning Agent shall ensure the selected energy efficiency measures are installed
and calibrated to operate as intended.

Daylighting Credits

Daylighting. Design team shall use daylight as the primary lighting system for 40 to 90
percent of the space, excluding copy rooms, storage areas, mechanical, laundry, and other
low occupancy support areas. Daylight zones shall have a minimum Daylight Factor of 2
percent and a maximum illumination of 200 footcandles. “Daylight Factor’” means the
ratio of interior to exterior illumination.
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2 points Design with daylighting in 40 percent of the space.
3 points Design with daylighting in 52 percent of the space.
4 points Design with daylighting in 62 percent of the space.
5 points Design with daylighting in 74 percent of the space.
6 points Design with daylighting in 90 percent of the space.

Energy Credits

Evaporative Cooling. Design team shall select the evaporative cooling system to reduce
mechanical cooling. Design the HVAC controls to turn off the evaporative cooling
system whenever the indoor humidity level exceeds 60 percent. It should be integrated
with the air economizer system and mechanical cooling system:

The Commissioning Agent shall ensure the evaporative cooling system is installed and
calibrated to operate as intended.

2 points Design evaporative cooling system to reduce mechanical cooling
by 15 percent based on calculation method of Appendix G,
Standard 90.1.

Demand-Controlled Ventilation using CO2 Sensors. Design team shall select the
ventilation system to have a means to automatically reduce outside air intake using CO,
Sensors according to Standard 62.

The Commissioning Agent shall ensure the Demand-Controlled Ventilation system is
installed and calibrated to operate as intended.

1 points Design demand-controlled ventilation system according to
Standard 62.

Underfloor Air Distribution. Design team shall provide an underfloor air distribution
system with ceiling exhaust, excluding copy rooms, storage areas, mechanical, laundry,
and other low occupancy support areas.

| 2 points | Design underfloor air distribution system.

Renewable Energy. Design team shall select on-site renewable energy such as
photovoltaic, wind, geothermal, and fuel cells utilizing biogas.

2 point 5 percent reduction in source energy use.

3 points 12 percent reduction in source energy use.
4 points 22 percent reduction in source energy use.
5 points 34 percent reduction in source energy use.
6 points 50 percent reduction in source energy use.
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Indoor Air Quality Credits

Low-Emitting Materials. Design team shall select adhesives and sealants, paints and
coatings, carpet, and composite woods with low-emitting materials.

1 point. Select adhesives and sealants that meet USGBC LEED™ - NC,
Credit 4.1, requirements.

1 point. Select paints and coatings that meet USGBC LEED™ - NC,
Credit 4.2, requirements.

1 point. Select carpets that meet USGBC LEED™ - NC, Credit 4.3,
requirements.

1 point. Select composite woods that meet USGBC LEED™ - NC, Credit
4.4, requirements.

Pollutant Source Control. Design team shall design the HVAC system to vent pollution
sources, minimize cross-contamination of chemical pollutants, avoid dust and microbial
growth, and install rated filtration media.

1 point. Design source ventilation system to vent pollution sources such as
copy rooms, chemical storage rooms, janitorial rooms, food
preparation spaces, and other polluting activities. Install
separation walls that extend to the structure to prevent cross-

contamination.

1 point. Design HVAC system to avoid areas where mold and dust can
accumulate, such as return plenums and fibrous ductwork.

1 point. Select particle arrestance filtration rated at 65 percent or greater

according to Standard 52.1.

Construction Indoor Air Quality Management Plan. Contractor shall ensure that
Volatile Organic Compounds (VOC), dust, oils, and odors have been contained and
removed before occupancy.

Prior to installation of materials and products that emits VOC or odors, allow materials
and products to off-gas in a well ventilated staging area. Remove any oil films and dust.

During installation of materials and products that emits VOC or odors, use HVAC fans,
open windows, or temporary fans to continuously ventilate the area until emissions
dissipate, and protect porous materials with polyethylene vapor retarders.

During dust producing activities (such as drywall installation and finishing), protect

HVAC fans and ductwork from accumulating dust by turning off the fans and cover air
grilles, registers, and other duct openings. Use temporary fans to ventilate the space.
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Prior to operating HVAC system, vacuum dust that has accumulated in HVAC fans,
plenums, and ductwork with HEPA vacuum and remove any oil films from metal
surfaces.

Prior to substantial completion, vacuum carpet and other soft surface with HEPA
vacuum.

1 point Implement Construction Indoor Air Quality Management Plan

1 point Prior to occupancy and after substantial completion, flush
building for 15 days with 100 percent outside air.

Commissioning and Training Credits

Additional Commissioning. Commissioning Agent shall ensure the building is designed,
constructed, and calibrated to operate as intended. Implement the following additional
commissioning tasks beyond the Prerequisites Fundamental Commissioning
requirements:

1. Review and provide recommendations on the design document prior to issuing the
construction documents.

2. Review the contractor submittals relative to the systems being commissioned.

3. Develop Recommissioning Plan to schedule commissioning activities to assure
the building is continuously tuned to optimize performance.

2 points Provide additional commissioning tasks to ensure the building is
designed, constructed, and calibrated to operate as intended.

Acoustics Credits

Improve Acoustical Performance. Design team shall design work spaces to provide
acoustic levels that limit excess noise from exterior sources, HVAC systems, and other
sources.

1 point Design work spaces with 36 to 40 dBA background, and 0.6
second reverberating times or less.

2 points Design work spaces with 35 dBA background or less, and 0.6
second reverberating times or less.

Sustainable Material Credits

Recycled Content. Design team shall select building products that have incorporated
recycled-content in major materials from the Construction Products category of the US
Environmental Protection Agency (EPA) Comprehensive Procurement Guidelines. Major
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materials include parking areas, floor, roof, partition, walls, or serving a structural
function throughout the building.

1 point Construct the building with four to seven major materials with
recycled-content.

2 points Construct the building with eight or more major materials with
recycled-content.

Certified Wood. Design team shall select woods that are certified to the Forest
Stewardship Council guidelines. “FSC-Wood Factor” means the cost ratio of FSC-Wood
products to total new wood based products. The costs exclude labor costs, project
overhead, and other fees.

1 point Construct the building with a FSC-Wood Factor of 50 percent or
greater.

Waste Reduction Credits

Site Waste Reduction. Contractor shall ensure that construction waste, demolition, and
land clearing waste are recycled, composted, and salvaged. “Recycle Rate” is the ratio of
recycled waste (by weight) to total waste (by weight).

1 point Ensure construction waste, demolition, and land clearing waste
are recycled, composted, and salvaged with a 50 to 74 percent
Recycle Rate.

2 points Ensure construction waste, demolition, and land clearing waste
are recycled, composted, and salvaged with a 75 percent or
greater Recycle Rate.

Water Reduction Credits

Water Efficient Fixtures and Appliances. Design team shall select water-efficient,
fixtures and appliances with maximum flow shown below:

Technology Maximum Flow
Low flow sensored faucet 0.5 gpm
Low flow showerhead 1.5 gpm
Low flow tank toilet 1 gpf
Low flow sensored flushometer toilet | 1 gpf
Waterless urinal 0 gpf
| 3 points | Select water efficient fixtures and appliances.

Page 19



Performance Measurement and Verification Credits

Building Performance Monitoring on Multi-Building Campus. On a multi-building
campus, agencies and institutions shall meter each energy type for each building. Energy
type includes electricity, natural gas, central chilled water, central heating water, and
central steam. The energy management system shall the capability to monitor and log
sub-metering energy use and electrical demand. Provide sub-meter water use on
landscaping and other irrigation strategies.

| 1 point \ Provide sub-metering on multi-building campus

System Performance. Design Team shall provide continuous metering equipment for the
following equipment performance:
e Lighting system (kWh and kW)
e Motor loads >20 hp (kWh and kW)
e Variable speed drive operation
Chiller efficiency (kW/ton)
Air and water economizer operation
On variable volume system, supply air static pressure and volume
Boiler efficiency
Process loads (kWh and kW)

The energy management system shall the capability to monitor and log equipment
performance.

1 point Provide metering equipment that substantially monitors system
performance.

Innovation in Design

The Administrator may award up to 4 additional points for exceptional energy or
environmental measures not specifically address in the rating system.

| 1 to 4 points ‘ Provide exceptional energy or environmental measures.

High Performance Building Rating System for New Construction
Submittals

DFCM shall establish letter templates to document compliance with the High
Performance Building Rating System used by the design teams, contractors, agencies,
institutions, commissioning agents, and energy specialists.
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Utah State Building Board

Jon M. Huntsman, Jr.
Governor 4110 State Office Building
Salt Lake City, Utah 84114
Phone (801) 538-3018
Fax (801) 538-3267

MEMORANDUM
To: Utah State Building Board
From: F. Keith Stepan
Date: January 30, 2006
Subject: Reallocation of Capital Improvement Funds at Utah State University

Recommendation:

DFCM recommends that the Building Board approve the reallocation of $188,963 from the Edith
Bowen Tunnel Extension project to the Campus Safety Lighting Phase 11l project at Utah State
University. A letter detailing USU’s request is attached.

Background

The Edith Bowen Tunnel Extension project was authorized by the Board in FY 2004 for $1
million. The $188,963 requested for reallocation represents bid savings achieved by USU on this
project. USU has “delegation” authority to manage projects up to $2 million and was
responsible for managing this project. The tunnel extension project has been completed and
USU would like to transfer the remaining capital improvement funds to another critical project
on campus.

The Campus Safety Lighting Phase Il project was authorized by the Board in FY 2005 for
$250,000. The project entails installing new light poles throughout the campus to provide
increased safety for students at night. The University is attempting to complete additional phases
of the project each year as capital improvement funds become available. Reallocating the excess
funds from the Edith Bowen Tunnel Extension will enable the University to upgrade the lighting
on more sections of the campus this year.

FKS:KDB:sll

Attachment



UtahState

UNIVERSITY

OFFICE OF THE VICE PRESIDENT
FOR FINANCE AND BUSINESS
1445 Old Main Hill
Logan, UT 84322-1445
(435) 797-1146
FAX: (435) 797-0710
11 January 2006

F. Keith Stepan, Director

Division of Facilities Construction
and Management

4110 State Office Building

Salt Lake City, UT 84114

Dear Keith:

SUBJECT: Reallocation of Capital Improvement Funds - DFCM Project #03153770 (Tunnel
Extension - Edith Bowen Area) to DFCM Project #04089770 (Campus Safety
Lighting Phase lil)

Utah State University is requesting the reallocation of capital improvement funds in the amount
of $188,963 from the Edith Bowen Tunnel Extension project to the Campus Safety Lighting
Phase Ill project. The tunnel project has been completed and was not as extensive as
anticipated. These funds remain in the project. We currently have an engineering firm
designing a campus-wide safety lighting project. Initial estimates indicate the project will cost in
excess of $400,000. The requested reallocation would provide a budget of approximately
$433,000 for the campus-wide lighting project.

Your support of this reallocation would be appreciated. Please place the request on the agenda
for approval at the February 2006 Building Board meeting.

Sincerely,

L. 2T

W. Glenn Ford
Vice President for
Business and Finance
WGF/jm

c: Darrell E. Hart
David A. Besel
Stanley G. Kane



Utah State Building Board

Jon M. Huntsman, Jr.
Governor 4110 State Office Building
Salt Lake City, Utah 84114
Phone (801) 538-3018
Fax (801) 538-3267

MEMORANDUM
To: Utah State Building Board
From: F. Keith Stepan
Date: January 30, 2006
Subject: Administrative Reports for University of Utah and Utah State University

Attached for your review and approval are the administrative reports for the University of Utah
and Utah State University.

FKS:sll

Attachment






THEU

UNIVERSITY
OF UTAH

January 13, 2006

Mr. Keith Stepan

Division of Facilities Construction
and Management

4110 State Office Building

Salt Lake City, UT 84114

Re:  Delegated Projects Report for the Meeting of February 1, 2006
Dear Keith:

The status report of delegated projects to the University of Utah is enclosed for the Utah State
Building Board.

Please call me at 581-4493 if there are any questions.

Sincerely,

fak T

Randall Funk
Interim Director, Campus Design & Construction

Enclosures

c: Mike Perez

Campus Design & Construction

V. Randall Turpin University Services Building
1795 E. South Campus Drive, Rm 201
Salt Lake City, Utah 84112-9403
(801) 581-6883
FAX (801) 581-6081



THE U

UNIVERSITY
OFUTAH
MEMORANDUM
To: Utah State Building Board
From: Randall Funk
Date: January 13, 2006
Subject: Administrative Reports for University of Utah

The following is a summary of the administrative reports for the University of Utah:

Architect/Engineering Agreements Awarded (Page 1)
Seven (7) new Design Agreements, two (2) Programming Agreements, and one (1) Study
Agreement.

Construction Contracts Awarded (Page 2)
Two (2) Remodeling contracts awarded this month, and two (2) Site Improvement contracts.

Report of Contingency Reserve Fund (Page 3)
Three transfers into Contingency Reserve:

MEB Chiller Replacement Surplus

HEB Chiller Replacement Surplus

LRDP Utility Services Surplus

Two transfers out of Contingency Reserve:
Nursing Fire Suppression Detection System
Social Work ADA FElevator

Report of Project Reserve Fund Activity (Page 4)

One transfer into Project Reserve:
New 2000 Ton Chiller

Two transfers out of Project Reserve:
Medium Voltage Switchgear Upgrade
HEB, West Exterior Stairway

Attachments

Campus Design & Construction

V. Randall Turpin University Services Building
1795 E. South Campus Drive, Rm 201
Salt Lake City, Utah 84112-9403
(801) 581-6883
FAX (801) 581-6081



University of Utah
Architect/Engineer Agreements
Awarded From November 11, 2005 to January 13, 2006

Design
Project No. Project Name Firm Name Project Budget Contract Amount Comments
0090-12710 Jon M. Huntsman Center Gould Evans & Associates, Inc. $135,999 $14,850 Award Date 16 November 2005
Remodel Home Team
Locker Room
0061-12362 Energy and Mineral Research David L. Jensen and Associates $737,700 $61,226 Award Date 16 November 2005
Building - Fume Hood Upgrade
0853-12817 Health Profession Education NJRA Architects, Inc. $150,000 $15,477 Award Date 2 December 2005
Building (HIPEB) - Renovate
Teaching Labs
0082-12353 Aline Wilmot Skaggs Van Boerum and Frank $220,000 $19,500 Award Date 28 December 2003
Biology Research Building - Associates, Inc.
Provide HTW Steam
Generator
0350-12690 V. Randall Turpin University Ken Garner Engineering, Inc. $700,800 $7,650 Award Date 28 December 2005
Services Building - Replace Schematic
Fire Alarm System & Install Design Only
Sprinklers - Schematic Design
0525-12625 University Hospital-Remodel VCBO Architecture $700,000 $69,473 Award Date 3 January 2006
Clinic 10 for Cardiovascular
Center
0061-12362 Energy & Mineral Research David L. Jensen & Associates $737,700 $61,227 Award Date 6 January 2006
Lab - Fume Hood Upgrade
Programming
Project No. Project Name Firm Name Project Budget Contract Amount Comments
0888-12781 Center for Advanced Medical NJRA Architects, Inc. To Be $5,000.00 Award Date 23 November 2005
Technologies Building (CAMT) Determined
Masterplan for 3T MRI #2
and PET Scanner
0999-12767 College of Pharmacy Edwards & Daniels $66,800,000 $45,000 Award Date 30 November 2005
New Building Master Plan Architects, Inc.
Study
Project No. Project Name Firm Name Project Budget  Contract Amount Comments
0053-12692 Olpin Union Building Rolf Jensen Associates $900,000 $14,850 Award Date 14 November 2005

Fire and Life Safety Study



University of Utah
Construction Contracts

Awarded From November 11, 2005 to January 13, 2006

Construction - New Space

Project No. Project Name Firm Name Design Firm Project Budget Contract Amount Comments

Construction - Remodeling

Project No. Project Name Firm Name Design Firm Project Budget Contract Amount Comments

0886-12771 University of Utah Hospital City Creek Construction Architectural NEXUS $192,750 $179,875 Award Date 9 December 2005
and Clinics - Utah Diabetes and Development, L.L.C.
Center

0085-12666 Henry Eyring Building - Desert Sage HFS Architects $201,588 $197,153 Award Date 28 December 2005
Stair Replacement Contractors, L.L.C.

Construction - Site Improvement

Project No. Project Name Firm Name Design Firm Project Budget Contract Amount Comments

8804-12598 West Campus Medium Skyline Electric Company Ken Garner Engineering  $730,000 $670,000 Award Date 14 November 2005
Voltage Improvements Inc.

0017-12534 Performing Arts Building All Tech Electric, Inc. Ken Garner Engineering  $125,000 $95,350 Award Date 14 November 2005

Electrical Power Upgrade

Inc.



University Of Utah

Report Of Contingency Reserve Fund Activity

For the Period of November 11, 2005 to January 13, 2006

01-00341-7000-05107

PROJ. NO. DESCRIPTION CURRENT TOTALS % T0 PROJECT]
TRANSFERS TRANSFERS CONSTR. STATUS
FROM BUDGET
CONTINGENCY
BEGINNING BALANCE 1.421,404.34
INCREASES TO CONTINGENCY RESERVE FUND
'0064-12234 MEB Chiller Replacement Surplus 13,864.00 7% Complete
0085-11936 |HEB Chiller Replacement Surplus 9,310.00 4% Complete
8900-11825 |LRDP Utility Services Surplus 5,961.76 2% Complete
DECREASES TO CONTINGENCY RESERVE FUND
0588-11938 |Nursing Fire Suppression Detection System -95.692.00 17%]| Sub. Complete
0026-11675 |Social Work ADA Elevator -22,913.42 5% Complete
NEW CONSTRUCTION
REMODELING
PLANNING / OTHER
ENDING BALANCE 1,331,934.68




University Of Utah
Report Of Project Reserve Fund Activity
For the Period of November 11, 2005 to January 13, 2006

PROJECT PROJECT TITLE TRANSFER DESCRIPTION FOR CONTINGENCY TRANSFER % OF
NUMBER AMOUNT CONSTR.
BUDGET

BEGINNING BALANCE 141,120.88
INCREASES TO PROJECT RESERVE FUND:

0302-12251 New 2000 Ton Chiller 304,050.84 23.0%
DECREASES TO PROJECT RESERVE FUND:

8804-12598 Medium Voltage Switchgear Upgrade, Lower Campus West -102.000.00 18.0%

0085-12666 HEB, West Exterior Stairway at Lobby 2000C, Corrective Measurn -18,800.00 9.6%
CURRENT BALANCE OF PROJECT RESERVE: 324,371.72







UNIVERSITY

OFFICE OF THE VICE PRESIDENT
FOR FINANCE AND BUSINESS
1445 Old Main Hill

Logan, UT 84322-1445

(435) 797-1146

FAX: (435) 797-0710 11 January 2006

F. Keith Stepan, Director

Division of Facilities Construction
and Management

4110 State Office Building

Salt Lake City, Utah 84114

Dear Keith:
SUBJECT:  USU Administrative Reports for 1 February 2006 Building Board Meeting

The following is a summary of the administrative reports for USU for the period 11/09/05 to
01/11/06:

Professional Contracts, 2 contracts issued (Page 1)
No significant items.

Construction Contracts, 3 contracts issued (Page 2)

Item 1, Education Building Chiller Replacement - The construction budget for this project is
$150,300. A favorable bidding climate resulted in a contract being issued for $109,411. The
difference of $40,889 will be transferred to the Project Reserve Fund.

Report of Contingency Reserve Fund (Page 3)
No significant items.

Report of Project Reserve Fund Activity (Page 4)
An amount of $40,889 has been added to the Project Reserve Fund as explained above.

Current Delegated Projects List (Pages 5-6)
Five projects have been completed.

Representatives from Utah State University will attend the Building Board meeting to address
any questions the Board may have.

Sincerely,

W. Glenn Ford
Vice President for
Business and Finance

WGF/jm

c: Darrell E. Hart
David A. Besel
Stanley G. Kane



UtahState

UNIVERSITY

Office of the Vice President for Business and Finance
1445 Old Main Hill

Logan, UT 84322-1445

Contract Name Firm Name

Professional Contracts
Awarded From 11/09/05 to 01/11/06

AJE Budget Fee Amount Comments

1 Recommission Old Main Spectrum Engineers

MISCELLANEOUS CONTRACTS

2 Ag Buildings Relocation Cache Landmark Engineering

$25,000.00 $15,000.00

$9,600.00 Surveys/Study
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UtahState

UNIVERSITY

Office of the Vice President for Business and Finance
1445 Old Main Hill

Logan, UT 84322-1445

Construction Contracts
Awarded From 11/09/05 to 01/11/06

Project Firm Name Design Firm Const Budget  Contract Amt Comments
1 Education Building Chiller A.H. Palmer & Sons Spectrum Engineers $150,300.00 $109,411.00 The differencee of $40,889 will
Replacement be transferred to the Project
Reserve Fund
2 SER Chiller/Steam/ Tec Electric (Construction The RMH Group $41,110.00 $41,110.00

Condensate Replacement management)

MISCELLANEOUS CONTRACTS

3 Inside Wiring Phase Il Federal Communications

Group

USU Facilities Planning and
Design

$3,600.00 Test Cat 6 cables

Page 2 of 6



UNIVERSITY

Office of the Vice President for Business and Finance
1445 Old Main Hill
Logan, UT 84322-1445

Report of Contingency Reserve Fund

From 11/09/0S to 01/11/06

Total
Transfers % to %
Current To (From) | Construction Completed
Project Title Transfers Contingency Budget Project Status (Paid)
BEGINNING BALANCE $507,120.19
INCREASES TO CONTINGENCY RESERVE FUND
None
DECREASES TO CONTINGENCY RESERVE FUND
Veterinary Science Fire Pumps/Generator (Architect
madification) (5,100.00) (5,100.00) 1.68% |Design 6%
Technical Support Services Renovation (IT, finish work) (1,574.56) (21,534.50) 3.82% Substant!al Completion 98%
Concrete Replacements (Handrail, landscape restoration) (1,490.00) (3,312.03) 7.15% Substantls_al Completion 99:A;
New Fire Connections (Contractor support) (1,250.60)| - (1,250.69) 5.00% | Construction 5%
Museum Chiller Connection/Air Handler (Security, contractor ‘
support) (1,188.00) (2,653.55) 0.76% | Substantial Completion 84%
ENDING BALANCE $496,517.03
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UtahState

Report of Project Reserve Fund Activity
UNIVERSITY From 11/09/05 to 01/11/06
Office of the Vice President for Business and Finance
1445 Old Main Hill
Logan, UT 84322-1445
% of
Transfer Construction
Project Title Amount Description Budget
BEGINNING BALANCE $95,029.86

INCREASES TO PROJECT RESERVE FUND

Education Building Chiller Replacement

40,889.00 |Difference between construction budget and contract 27.20%
amount
DECREASES TO PROJECT RESERVE FUND
None
ENDING BALANCE

$135,918.86
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UtahState

Current Delegated Projects List

UNIVERSITY 01/11/06

Office of the Vice President for Business and Finance

1445 Old Main Hill

Logan, UT 84322-1445
Project Project
Number Project Name Phase Budget

CAPITAL DEVELOPMENT/IMPROVEMENT
A08051 Fume Hoods Biology/Natural Resources Substantial Completion $871,612
A08080 Transformer/High Voltage Distribution Line/Water System (2001 Utility Upgrade) Partial Completion/Construction 990,000
A08052 Campus Air Conditioning Phase I Substantial Completion 500,035
A07975 Housing Fire and Life Safety Improvements Partial Completion/Construction 2,500,287
A08066 Veterinary Science Electrical/Mechanical Upgrade Substantial Completion 382,035
A12309 Campus Safety Lighting 2-3 Partial Completion/Design 361,522
A13267 Electrical Cabling from North Sub-Station Construction 200,000
A08029 Technical Support Services Renovation Substantial Completion 767,097
A08088 Tunnel Extension - Edith Bowen Area Partial Completion/DFCM 1,000,000
A08071 Central Plant Chiller Addition (Natural Resources & Spectrum) Substantial Completion 1,481,947
A08089 Buried Natural Gas Pipe Replacement Substantial Completion 100,000
A11546 Steam/Condensate Pipe Replacement Substantial Completion 320,000
A08085 Lundberg Fire Escape Design 50,000
A08087 New Well Design 350,000
A11539 Veterinary Science Fire Pumps/Generator Design 350,000
A08000 Inside Wiring Phase | Substantial Completion 1,951,551
A11548 CPD Fire Alarm Upgrade Construction 165,841
A08072 Recital Hall Construction 13,120,861
A12589 Brigham City Campus Remodel Construction 1,093,932
A11545  Romney Stadium Turf Complete 734,972
A08073 HPER Upgrades (Floors, A/C, Locks, Fire Alarms) Partial Completion/Design 1,040,719
A11544 Art Barn Electrical Upgrade Construction 20,000
A12743  Agricultural Science Electrical Upgrade Construction 100,000
A11554 Science Engineering Research Utility Corridor Complete 1,032,657

Education Overhead Fire Doors Replacement Pending 80,000

A12820  Veterinary Science Fume Hood Upgrades Scoping Study 500,000
A11540  Nelson Fieldhouse Mezzanine Complete 596,132
A07953  Spectrum Floor/Carpet Replacement Complete 186,303
A08001 Inside Wiring Phase Il Construction 471,403
A08070 Carousel Square Remodel Design/Equipment Installation 2,000,000
A08071 CEP 2nd/3rd Chiller Project Substantial Completion 1,000,000
A12819 Museum Chiller Connection/Air Handler Substantial Completion 400,000
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A13269

Campus Electrical Upgrade

A13138 Education Building Chiller Replacement
A13270 Classroom Upgrades
A13139 SER Chiller/Steam/Condensate Replacement
A12895 Facilities Building Renovation and Addition
A13271 New Fire Connections
A13272 Business Building Electrical Upgrade
A13273 Replace High Voltage Switches/Phase |
A13274 Recommission Old Main
A13275 Replace NFS Freezer
A13277 CEP By-Pass Stack
A13278 Concrete Replacements
A13216 Agricultural Buildings Relocation
A08060 Children's House

PAVING (STATEWIDE)
A08076 North Campus (Originally A-2 Parking Lot Overlay)
A08076 900 East Rebuild
A08076 Northeast Staff Parking Lot Expansion
A0B076 East Campus Drive Center Shuttle Lot
A08076 Miscellaneous Paving

ROOFING (STATEWIDE)
A08028 Miscellaneous Roofing

ENERGY & WATER CONSERVATION (STATEWIDE)
A11547 Insulate Condensate Lines

TOTAL (53)

* Project management delegated to USU.
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Construction
Construction
Equipment Purchase
Design

Feasibility Study
Construction
Construction
Construction
Pending

Pending

Pending

Substantial Completion
Pre-design
Pre-design

Complete
Pending
Design
Pending
Pending

Pending

Partial Completion/In-house Installation

350,000
159,111
150,000
475,000
500,000
30,000
75,000
150,000
150,000
150,000
400,000
51,108
5,000,000
400,000

73,559
64,600
220,000
90,000
2,621

43,539

208,230

$43,461,674




Utah State Building Board

Jon M. Huntsman, Jr.
Governor 4110 State Office Building
Salt Lake City, Utah 84114
Phone (801) 538-3018
Fax (801) 538-3267

MEMORANDUM
To: Utah State Building Board
From: F. Keith Stepan
Date: January 30, 2006
Subject: Administrative Reports for DFCM

The following is a summary of the administrative reports for DFCM.

Lease Report (Pages 1 - 2)
New Leases

Item 1, DEQ Division of Air Quality Air Monitoring Station
Relocated from SLC Airport to a new location with a SLC private contractor, who continues to
charge no cost for the monitoring station.

Item 3, Public Safety Highway Patrol
New location in Price to accommodate program growth at market rate

Amendments/Renewals
Item 4, Payson Health Care Financing Office
Renewal at market with additional space for program growth

Architect/Engineering Agreements Awarded, 30 Agreements Issued (Pages 3 - 4)

Item 5, SUU Teacher Education Building

Direct Award to CRSA based on their previous selection on the Old Main project, as both of
these buildings will house functions of the University’s Teacher Education program assisting
with the coordination of these two projects and one function.

Construction Contracts Awarded, 35 Contracts Issued (Pages 5 - 7)

Item 2, 3, and 4, State Office Building, Governor’s Mansion and DNR Admin. Bldg. Elevator
Upgrades

Director Stepan approved these to be selected on an invitational bid process, to elevator specialty
firms.

Item 5, Dixie New Health Sciences Building
This is a CM/GC agreement, with the initial agreement only including preconstruction services.
The balance of the construction costs will be added by future change orders.
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Item 16, Tax Commission Bldg Hearing Room Upgrade
Additional funds from the Project Reserve Fund were used to award this contract that bid over
budget.

Item 17, Rio Grande Depot DDC Control System Improvements

Director Stepan approved this selection as a sole source to Utah Controls, as well as waiving the
bond requirements. This was done to match the existing control system in the building as well as
the adjacent Archives Building.

Item 21, SLCC RRC Business Building Chiller Replacement
Additional funds from the Project Reserve Fund were used to award this contract that bid over
budget.

Report of Contingency Reserve Fund (Page 8)

Increases

University of Utah Health Science Education Building

State’s share of decrease change order #69 to contractor, which is mainly the share of unused
general contractor contingency in the contract.

The residual balance from the DFCM Administration Budget for Fiscal Year 2005 is also shown
this month. This is the Contingency Reserve Fund share of the balance based on the pro-rata
funding share of that overall budget.

Decreases, Remodeling

Snow Heating Plant Upgrade

Transfer covers change order #1 for unknown conditions and omissions, with the majority of the
cost due to the boilers being delayed in the manufacturing and shipping process. The boilers
were also taller than designed which required modifications to the piping system. A temporary
boiler had to be installed to provide steam for the campus because of the delay. Also, work was
done to handle an additional boiler at a later date.

West Valley Courts Building Remodel

Transfer covers change order #1 for unknown conditions such as; electrical conduit buried in the
walls wasn’t visible until demolition and turned out to be incompatible with DFCM standards,
several plumbing issues and HVAC issues, unable to re-use toilet partitions, change order #2 for
various unknown conditions for electrical changes, replacement of the original water heater and
all circulation pumps and piping, scope changes for updating the restrooms to match the
remodeled space not in the original plans, and new door hardware in the basement. Also covered
is design modification #2 for additional services.

CUCF Mega Building Shower Repairs

This transfer along with previously reported transfers, are to repair and fix some prior work on
the showers, the original contractor is also participating with the costs.

Snow Humanities Building Addition

Transfer covers change order #2 for unknown conditions; addition of two more pipes from the
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existing piping to the new ventilation unit, cost for temperature control valves and sequencing of
the control process, remove a waterproof membrane on the existing exterior wall, unknown
buried electrical lines which had to be cut and removed for the excavation.

Report of Project Reserve Fund Activity (Page 9)

Increases

These items reflect savings on projects that were transferred to Project Reserve per statute. The
residual balance from the DFCM Administration Budget for Fiscal Year 2005 is also shown this
month. This is the Project Reserve share of the balance based on the pro-rata funding share of
that overall budget.

Decreases

Items #1, 3, 4, and 5 are transfers to cover the actual construction costs of these projects which
bid over the available construction budgets. The transfer to the Ogden/Weber ATC BDO
Building Build-out phase 11 project covers DFCM’s share of the change order which completes
the original scope of the project.

Statewide Planning Fund (Page 10)
No significant Items

Emergency Fund Report (Page 11)
Increases
This project came in under original allotment of emergency funds

Decreases

$55,000 for University of Utah Chemistry complex emergency generator replacement which is
35 years old

$20,000 for University of Utah Chemistry building fume hood replacement, which is 35 years
old and has developed a hole in the fume evacuation system which is a dangerous situation for
occupants.

$20,000 for Children’s Special Health Care Needs Clinic emergency heating water modifications
$12,000 for Weber Valley Youth Detention Center emergency repairs to broken sewer main.

FKS:DDW:slI

Attachment



DFCM

Division of Facilities Construction and Management
4110 State Office Building, Salt Lake City, UT 84114
Telephone (801) 538-3018 FAX (801) 538-3267

LEASE REPORT
From 11/3/2005 to 1/12/2006

No Agency/Location Services Space Type | Lease | Square Feet Cost/Sq. Ft. Comment
Term | Ol New Old New

LEASE

1. Environmental Quality | N/A Air 5 Yrs. 576 576 $0.00 § 0.00 | New location to replace the
Air Quality Monitor Airport monitoring station.
Salt Lake City Station

2. Human Services Full Office 3 Yrs. 226 $16.88 Sublease between Child and
Juvenile Justice Services 4 Mos. Family Services and Juvenile
Tooele Justice Services.

3. Public Safety Full Office 5 Yrs. 2,057 4,495 $9.05 $16.97 | New location — additional space
Highway Patrol, Price for program growth at market.

AMENDMENTS

1. Administrative Services | Net Transmit |5 Yrs. 52,272 52,272 $0.02% 0.02 Renewal, no change.
ITS, Little Mountain — Station
Ogden

2. Administrative Services | Net Storage 5 Yrs. 43,200 43,200 $441 $5.51 Renewal at market.
Archives, West Valley Other

3. Environmental Quality | Partial Office 7 Yrs. 13,500 13,500 $6.30 $6.30 Renewal, no change.
Air Quality Other
West Valley




DFCM

Division of Facilities Construction and Management
4110 State Office Building, Salt Lake City, UT 84114
Telephone (801) 538-3018 FAX (801) 538-3267

LEASE REPORT
From 11/3/2005 to 1/12/2006

No Agency/Location Services Space Type | Lease | Square Feet Cost/Sq. Ft. Comment
Term | Old New Old New

4. Health, Health Care Full Office 5 Yrs. 528 938 $15.50 $17.00 Renewal at market — additional
Financing, Payson space for program growth.

5. Human Services, Child | Full Office 5 Yrs. 15,023 15,784 $17.66 $17.66 Renewal, additional space for
and Family Services program growth, no change in rate.
Price

6. Human Services, Child | Full Office 5 Yrs. 9,481 9,481 $15.15 $18.79 Renewal at market.
and Family Services
St. George

7. Human Services, Full Office 5 Yrs. 12,696 12,696 $18.79 $18.79 Renewal, no change.
Recovery Services
St. George

8. Natural Resources Full Office 1 Yr. 178 178 $11.00 $11.00 Renewal, no change.
Wildlife Resources Other
Provo

0. Workforce Services Full Office 1Yr 1,960 1,960 $13.95 $14.64 | Renewal at market.
Administrative Services
Beaver

10. Workforce Services Full Office 2 Yrs. 24,196 24,196 $20.17 $21.15 Renewal at market.
Murray 8 Mos.




Professional Contracts Awarded From

Division of Facilities Construction and Management
4110 State Office Building Salt Lake City, UT 84114

11/18/2005 To 1/12/2006

Design
Agency Contract Name Firm Type Budget Contract Amt
1 WILDLIFE DWR MIDWAY FISH HATCHERY RESTORATION MWH AMERICAS INC DESIGN $658,204.00 $649,584.00
- DESIGN
2 DRAPR FAC DRP PR OQUIRRH/UINTA CNTL RM UPGR AJC ARCHITECTS DESIGN $29,054.00 $10,350.00
DESIGN
3 NG HILL AEROSPACE MUSEUM F-4 PEDESTAL BOWEN COLLINS & DESIGN $25,500.00 $25,500.00
DESIGN ASSOCIATES INC.
4 FAIR FAIRPARK ADA RESTROOM UPGRADES AXIS ARCHITECTS DESIGN $11,605.00 $12,881.00
5 SUU SUU TEACHER EDUCATION BLDG - DESIGN  COOPER ROBERTS SIMONSEN DESIGN $647,000.00 $646,900.00
ARCHITECTS
6 WSU WSU STORES/RECEIVING BLD REMODEL HART FISHER SMITH & DESIGN $40,396.00 $42,925.00
DESIGN ASSOCIATES
7 NG LEHI ARMORY HVAC AND ELECTRICAL WHW ENGINEERING INC DESIGN $8,775.00 $8,775.00
UPGRADES
10 NAVAJO NEW MONUMENT VALLEY HEALTH CLINIC EATON ARCHITECTURE LLC DESIGN $355,000.00 $355,153.00
DESIGN
11 wWsSU WSU LIND LECTURE HALL REMODEL DESIGN MHTN ARCHITECTS INC DESIGN $60,000.00 $46,850.00
Programming/Master Planning L
Adgency Contract Name Eirm JType Budget Contract Amt
12 UU U OF U HEALTH CARE WEST PAVILION ARCHITECTURAL NEXUS PROGRAMMI $1,000,000.00 $1,000,000.00
PROGRAMMING NG
Miscellaneous Services
Agency Contract Name Eirm Type Budget Contract Amt
13 UU U OF U NEW NATURAL HISTORY MUSEUM -  PROFESSIONAL SERVICE GEOTECHNI $20,000.00 $19,850.00
GEOTECHNICAL INDUSTRIE CAL
14 CEU CEU SAN JUAN LIBRARY & HEALTH SCIENCES PROFESSIONAL SERVICE INSP $43,000.00 $39,190.00
INDUSTRIE OBSERV SER
ACCO004-4 Professional Contracts Awarded Friday, January 13, 2006 Page 10of 2
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Professional Contracts Awarded From

Division of Facilities Construction and Management
4110 State Office Building Salt Lake City, UT 84114

11/18/2005 To 1/12/2006

Agency Contract Name Eirm Type Budget  Contract Amt
15 REGION 2 UDOT GREAT SALT LAKE OBSERVATION MCNEIL ENGINEERING INC SITE $8,500.00 $8,800.00
TOWER/DECK SURVEY
16 NAVAJO NAVAJO VALLEY VENDOR VILLAGE CHRISTENSEN BROTHERS AND INSP $40,000.00 $37,644.32
INSPECTIONS ASSOCIATES OBSERV SER
17 SNOW SNOW COLLEGE HEAT PLANT BOILER CHRISTENSEN BROTHERS AND INSP $18,360.00 $8,309.34
UPGRADE ASSOCIATES OBSERV SER
18 SUU SUU TEACHER EDUCATION BUILDING SENERGY BCS INC COMMISSIO $153,000.00 $31,400.00
NING
19 DIXIE DIXIE NEW HEALTH SCIENCES BLDG - TOTAL BUILDING COMMISSIO $270,000.00 $130,980.00
COMMISSIONING COMMISSIONING INC NING
20 NG UNG CAMP WILLIAMS NEW TASS BARRACKS WELSH COMMISSIONING COMMISSIO $90,000.00 $89,700.00
BLDG GROUP INC NING
21 WILDLIFE NEW DWR WHITE ROCKS FISH HATCHERY CHRISTENSEN BROTHERS AND INSP $22,000.00 $20,590.00
ASSOCIATES OBSERV SER
22 UU U OF U HEALTH CARE WEST PAVILION FLINT LAND SURVEYING & SITE £10,000.00 $9,400.00
SURVEYING CONSULTING SURVEY
23 UU U OF U HEALTH CARE WEST PAVILION GORDON SPILKER HUBER GEOTECHNI $15,000.00 $14,200.00
GEOTECHNICAL STUDY GEOTECH CONS INC CAL
24 WSU WSU STADIUM PIPING REPLACE/PLUMBING WHW ENGINEERING INC STUDY $30,000.00 $6,000.00
STUDY
25 WsU WSU TRAINING LEARNING CENTER BLDG WHW ENGINEERING INC STUDY $10,500.00 $7,000.00
MECHANICAL STUDY
26 SUU SUU CAMPUS UTILITY TUNNEL EXT. CHRISTENSEN BROTHERS AND INSP $16,427.00 $12,000.00
INSPECTION ASSOCIATES OBSERV SER
27 CUCF BLDG CUCF NEW 2888 BED FACILITY INSPECTIONS  CHRISTENSEN BROTHERS AND INSP $150,404.00 $95,849.20
ASSOCIATES OBSERV SER
28 CAPPRESV CPB UTAH STATE CAPITOL ROTUNDA NICHE = DAUB FIRMIN HENDRICKSON UNCLASS $400,000.00 $404,000.00
SCULPTURES SCULPTURE GROUP CONSULT
29 DIXIE DIXIE NEW HEALTH SCIENCES BLDG VALUE  EFT ARCHITECTS INC VALUE ENG $30,000.00 $29,444.00
ENGINEERING
30 WILDLIFE DWR MIDWAY FISH HATCHERY TERRACON INC GEQOTECHNI £7,500.00 $7,400.00
GEOTECHNICAL SERVICES CAL
End of Report
ACCO004-4 Professional Contracts Awarded Friday, January 13, 2006 Page 2 of 2

4



Division of Facilities Construction and Management
4110 State Office Building Salt Lake City, UT 84114

Construction Contracts Awarded From 11/18/2005 To 1/12/2006

Construction
enc Contract Name Firm Type Budaget Contract Amt
1 SLCC SLCC REDWOOD ROAD CAMPUS SIGNAGE YOUNG ELECTRIC SIGN Const Site $166,900.00 $119,040.00
s e COMBPANY. .
2 CAPPRESV SOB - ELEVATOR UPGRADE THYSSENKRUPP ELEVATOR Const $327,160.00 $327,290.00
| e e CORPORATION Rewodel . . . e
3 DFCM GOVERNORS MANSION ELEVATOR THYSSENKRUPP ELEVATOR Const $93 369 00 $54,000.00
e SPORADES _CORPORATION ... (S
4 DNR-OTHER DNR ADMIN BLDG ELEVATOR UPGRADES THYSSENKRUPP ELEVATOR Const $201,960.00 $198,874.00
_ - ' CORPORATION IO ... ...
5 DIXIE DIXIE NEW HEALTH SCIENCES BLDG - OKLAND CONSTRUCTION Const New $12,291,240.00 $35,000.00
R ~ CM/GC . COMPANY, INC. WL
6 PARKS WASATCH MTN STATE PARK VAR]OUS MCCULLOUGH ENGINEERING Const $237,500.00 $233,600.00
_ IMPROVEMENTS _._.AND CONTRACTING o Nemodel —
7 DFCM UDOT REPLACEMENT OF POWERWARE GRUBER POWER SERVICES Const $49,000.00 $48,584.00
2 IR VA UES LTI SRS . ) .
8 DFCM BCI REMODEL RECEPTION AREA CHAVEZ LLC Const $11,000.00 $11,774.00
R woooo.  Remodel
9 DCFS DHS RICHFIELD FAMILY SUPPORT CENTER MCCULLOUGH ENGINEERING Const $208,657.00 $208 800 00
REMODEL .. ANDCONTRACTING _ Remodel e .
10 WILDLIFE DWR NORTHERN REGIONALCOMPLEX UTAH CORRECTIONAL Const $112,752.00 $109,000.00
IMPROVEMENT INDUSTRIES .. Remodel
11 DISTRICT PROVO COURT HVACICONTROLS UPGRADE MECHANICAL SERVICE& Const $175,774.00 $149,669.00
e s o S— SYSTEMS I — e SO — - RemOdei - et e ——— e . s - SE——— - - - -
12 UVSC UVSC LARGE IRRIGATION POND WADE PAYNE CONSTRUCTION Const Site $663,900.00 $663,900.00
. REHABILITATION . NE— e
13 WsSU WSU MILLER ADMIN. BLDG STAIRWAY D&D RECONSTRUCTION Const $26,745.00 $10,892.50
REDATR e e IO o e o
14 DATC : DAVIS ATC CAMPUS FIRE ALARM UPGRADE FUTURE TECH INC Const $268,020.00 $99,931.00
_Remodel
ACCO003-5 Construction Contracts Awarded Friday, January 13, 2006 Page 1 of 3
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4110 State Office Building Salt Lake City, UT 84114

Construction Contracts Awarded From 11/18/2005 To 1/12/2006
Agency Contract Name Eirm
15 CORR-OTHR  FREMONT & ORANGE ST CCC RESTROOMS  KELLER CONSTRUCTION INC
o REMODEL _
16 DFCM UTAH STATE TAX COMMISSION HEARING CHAD HUSBAND
o ROOM UPGRADE . CONSTRUCTION INC .
17 DCED STATE HISTORY RIO GRANDE DEPOT UTAH CONTROLS INC

CONTROLS UPGRADE

Division of Facilities Construction and Management

Type

Const

Remodel

Const

__Remodel

Const

Budget Contract Amt
$270,000.00 $262,226.00

$71,643.00 $92,332.00

$95 000 00 $95,333.00

_Remodel

18 DNR-OTHER  DNR ADMINISTRATIVE OFFICE REMODEL ~ CHAD HUSBAND Const $200,00000  $176,770.00
. i e o ‘CONSTRUCTION ING . Remodel
19 DIXIE DSC CENTRAL BOILER/CHILLER PLANT JONES PAINT & GLASS ST~ Const $42,000.00 $41,980.00
- 'WINDOW REPLACEMNT  GEORGE Remodel
20 PARKS GSL INSTALL NEW SEWER LINES HILLS CONSTRUCTION, INC.  Const $9,500.00 $9,300.00
. e Remodel e
21 SLCC SLCC RRC BUSINESS BLDG CHILLER AH PALMER & SONS Const $405,038.00 $474,800.00
. REPLACEMENT ~_ Remodel _
Miscellaneous Construction
Agency Contract Name Firm Tvpe Budget Contract Amt
22 NG RICHFIELD NATL GUARD ARMORY HALES SAND & GRAVELINC  Paving $63,113.00 $52,211.00
PRI, PARKING IMPROVEMENTS — e 85 e e A e e S 8 e L A 0 el 8 R - s e - - —— - PRSP - — et e B s SR T —
23 NG BEAVER NATL GUARD ARMORY PAVING | HALES SAND & GRAVELINC  Paving $58,905.00 $59,551.50
- IMPROVEMENTS -~ - rr S PR ——— USRS ——— — - S p—— - i s e 2 4 Ayt P—— S— -
24 NG LOGAN NATL GUARD ARMORY ROOFING ~ REDD ROOFING & Roofing $199,163.00 $199,163.00
‘oo IMPROVEMENTS CONSTRUCTIONCO
25 JV COURT PROVO JUVENILE COURT ROOFING CONWEST INC Roofing $292,000.00 $291,926.00
iy P PP S———— IMPROVEMENTS . bt e S e B 4 T n —— it T S —— S ————————————EEE A
26 PARKS DEAD HORSE POINT SP ENTRANCE GEORGE W JOHANSEN Paving $138,400.00 $139,280.00
e e S STATION PAVING ___CONSTRUCTION R
27 DFCM REPLACE HEATING SUPPLY AND RETURN ~ ROCKY MOUNTAIN Mechanical $30,000.00 $30,030.00
LINE - ____ MECHANICALSELEC e
28 USU USU MERRILL LIBRARY ASBESTOS | FRESH AIR ENVIRONMENTAL  Haz Mat $130,00000  $128,700.00
ABATEMENTFORDEMO ~~ ~~ SOWUTIN  ~~ Const e
Page 2 of 3
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Division of Facilities Construction and Management
4110 State Office Building Salt Lake City, UT 84114

Construction Contracts Awarded From 11/18/2005 To 1/12/2006

Agency Contract Name Eirm Type Budget Contract Amt
29 DEVELCTR USDC OLD SCHOOL BLDG ASBESTOS ROCMONT INDUSTRIAL CORP  Haz Mat $172,000.00 $172,000.00
___ ABATEMENT FOR DEMO_ .. . ... . S
30 USU U OF U MARRIOTT LIBRARY ASBESTOS ROWLAND CONSULTING INC Haz Mat $13,000.00 $12,754.56
- . ~ . o - ABATEMENT — e - e PN —— o ConSt
31 WSU WSuU SHEPARD U'NION BLDG HAZ MAT R&R ENVIRONMENTAL Haz Mat $20,000.00 $19,471.52
v - - SURVEY FOR RENO — - o - s —— e - et st e ConSt - - — S - - - SIS
32 STORES ABC #22 NEW HVAC ROOFTOP UNlT KOH MECHANICAL Mechanlcal $25,770.00 $18,891.00
— S TP . o Lic o L% 5
33 DFCM BRIGHAM CITY REG CTR CONCRETE DRD PAVING LLC Paving $236,600.00 $223,734.83
- - - v IMPROVEMENTS - I — — NS S— e e e L e R . 3 )
34 UU MARRIOT LIBRARY ASBESTOS ABATEMENT ROCMONT INDUSTRIAL CORP Haz Mat $42,000.00 $41,127.00
- FR———— - - PR _PHASE IV pa— U— ——m——— PES— S ConSt U — e el e 8 AR e 9 i o e e e s
35 STORES ABC #24 HAZ MAT SURVEY FOR ROWLAND CONSULTING INC Haz Mat $7,500.00 $7,500.00
DEMOLITION oo Comst
End of Report
ACC003-5 Construction Contracts Awarded Friday, January 13, 2006 Page 3 of 3
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Division of Construction and Managemant
4110 State Office Building Salt Lake City, UT 84144
Telephona (801) 538-3018 Fax (801) 538-3267

DFCM

Feb-06
REPORT OF CONTINGENCY RESERVE FUND
GENERAL STATE TRANSPORTATION TOTAL
FUNDS FUNDS TRANSFERS % TO %
CURRENT CURRENT FROM CONSTR. PROJECT Complete
PROJECT TITLE TRANSFERS TRANSFERS CONTINGENCY BUDGET STATUS
FY06 BEGINNING BALANCE 9,538,537.40 71,644.54
INCREASES TO CONTINGENCY RESERVE FUND
02042 UoFuU Health Science Education Building 262,478.92 . 95,537.74 0.28% Construction]  90%
00000 DFCM DFCM FY05 Admin Budget Per SB #1 ltem #48 3221217 . 405.187.83 9380%  Administration] NA
00000 UOFU Settlement on Housing Contract 2.00 1,479,794.06 N/A Complete|  100%
ECREASES TO NTINGENCY RESERVE FUND

NEW CONSTRUCTION
02029 usu New Merrill Library (14,690.84) . 302,628.84 0.89% Construction|  98%

REMODELING
04171 SNOW Heat Plant Boiler Upgrade Desiga (185,537.00) = 185,537.00 14.71% Construction|  54%
05009 Courts W. Valley Courts Bldg. Purchase/Remode! (106,449.05) - 132,023.80 13.03% Construction| 97%
01254 Corrections CUCF Mega Bldg Shower Repairs (24,103.00) - 162,230.81 33.43% Construction| 100%
05007 SNOW Humanities Bldg Addition & Modification (17,596.93) - 40,291.83 12.21% Construction| 100%
05075 Corrections Nucce HVAC Repairs/Replacement (11,100.00) 11,100.00 3.99% Construction] 53%
04202 DFCM Provo Regional Cir Fire Alarm Upgrade (10,766.65) : 19,588.65 5.72% Construction|  40%
04245 SuU Utility Tunnel Extension (8,232.81) 72,669.81 5.73% Construction|  82%
05072 wsu Dee Event Center Replace North Stairway (7,339.61) 10,925.16 3.78% Construction|  87%
05060 Healith Cannon Health Bd Elevator Modernization (6,394.50) 6,394 50 1.57% Construction|  69%
04133 wWsu Bldgs #3 & 4 Steam/Condensate Line Replacement (6,204.00) 21,390.26 2.36% Construction| 90%
05183 OWATG BDO Buildout Phase Il (5.240.31) . 20,695.31 5.99% Cms"““‘m :::
05033 DFCM DEQ Bldg #1 Mech Cntris/Ducting Upgrade (3,307.00) - 4,572.00 1.68% ‘ém’:“"" i
04190 sLce Redwood Campus Tunnel Light/Emergency Generator {2,749.00) - 2,749.00 D.Eg: urés luclei 01“ ity
03071 DWS Metro Backup Generator Install (2,147.03) = 12,440.82 ":-gs% cmpm: b
05010 wsu BId #2 & #4 Utility Tunnel Lid Replac {1,151.08) # 4,051.08 : P

TOTAL 9,420,219.68 71,644 .54




DFCM

REPORT OF PROJECT RESERVE FUNDS ACTIVITY

PROJECT TITLE

Division of Construction and Management
4110 State Office Building Salt Lake City, UT 84144
Telephone (801) 538-3018 Fax (801) 538-3267

STATE FUNDS DOT FUNDS

Feb-06

DESCRIPTION

% of
Constr.

Budget_

BEGINNING BALANCE

INCREASES TO PROJECT RESERVE FUND:

DFCM FY05 Admin Budget Residual

BATC Campus Security System

ABC Park City Store #38 HVAC

SLCC RRC Tunnel Light/Emerg Generator
JJS Decker Lake Fac Shower Vent Upgrade
WSU Science Lab Structural Repairs

WSU Bldg #2 & #4 Tunnel Lid Repairs

New Archives Building

Heber Wells Bldg Replace VAV Controllers
SLCC SCC Metasys Controls

UVSC Science Bldg Skylights Replacement
Tree Of Utah Fencing

COURTS Ogden Shell Build Out

Ogden Regional Booster/Sanitary Ejector Pumps
SLCC SCC Main Bldg Fire System

JJS Decker Lake Fac Sidewalk Repairs

DECREASES TO PROJECT RESERVE FUND:

SLCC RRC Business Sldg Chiller Replacement
OWATC BDO Bldg Buildout Phase Il

UVSC Irrigation Pond Concrete Liner

TAX Upgrade Hearing Room

UNG Lehi Armory Restroom Remodel

Ending Balance

4,158,879

128,848.83
111,065.26
83,761.26
61,454.08
34,470.00
22,658.10
17,540.73
9,185.15
5,747.00
3,991.89
2,655.00
2,500.00
837.40
601.00
427.50
110.00

(69,762.00)
(63,400.00)
(32,810.00)
(20,689.00)
(20,333.00)

4,437,738

68,371

68,371

9

Balance of Construction, Inspection & Insurance
Balance of Construction, Inspection & Insurance
Balance of Construction Budget

Balance of Various Project Budgets

Adjustment To Contract Award

Adjustment To Contract Award

Balance of Insurance & Commissioning Budgets
Balance of Construction, Inspection & Insurance
Balance of Testing & Insurance Budgets
Balance of Inspection & Insurance Budgets

To Close Project

Balance of Inspection Budget

Balance of Inspection & Insurance Budgets
Balance of Design & Insurance Budgets
Balance of Inspection & Insurance Budgets

To Award Construction Contract
Change Order To Complete Original Scope
To Award Construction Contract
To Award Construction Contract
To Award Construction Contract

43.90%
76.99%
17.89%
83.48%
8.94%
5.26%
0.08%
11.31%
2.31%
3.38%
100.00%
0.17%
1.15%
0.41%
1.22%

17.22%
18.36%

5.20%
28.88%
23.59%



Division of Construction and Management
4110 State Office Building Salt Lake City, UT 84144
Telephone (801) 538-3018 Fax (801) 538-3267

STATEWIDE PLANNING FUND $350,000
Feb-06
INSTITUTION/ PROJECT
AGENCY NUMBER PROJECT TITLE AMOUNT
Snow College 02273700 Master Plan 25,000
Snow College 05004700 Snow Badger Stadium Renovation 42,397
PLANNING FUND UNENCUMBERED BALANCE $282,603




Division of Construction and Management
D F ‘ M 4110 State Office Building Salt Lake City, UT 84144
Telephone (801) 538-3018 Fax (801) 538-3267
EMERGENCY FUND REPORT Feb-06

BEGINNING BALANCE: $544,360

INCREASES TO EMERGENCY FUND:

Returned From Wasatch Mtn Clubhouse Electrical Repairs 13,352.63

DECREASES TO EMERGENCY FUND:

Univ of Utah Chemistry complex emergency generator replacement (55,000.00)
Children W/Special Healthcare Needs Heating Water Modifications (20,000.00)
UU Chemistry Bldg Fume Hood Replacement (20,000.00)
Weber Valley Youth Detention Center main sewer line emergency repairs (12,000.00)
ENDING BALANCE OF EMERGENCY FUND $450,712
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